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Activity Summary 
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Activity Name: 
USAID Asia and Middle East Regional  

School Dropout Prevention Pilot (SDPP) Program  

Activity Objective:   

 

The School Dropout Prevention Pilot (SDPP) Program’s objective is to 

provide evidence-based programming guidance to USAID missions and 

countries in Asia and the Middle East on student dropout prevention in 

primary and secondary school by piloting and testing the effectiveness of 

dropout prevention interventions in four target countries:  Cambodia, 

India, Tajikistan and Timor Leste. 

USAID Program Objective:  Investing in People (IIP) 

Life of Activity:  
September 27, 2010 – September 29, 2013 (extended to September 29, 

2015) 

Total Estimated 

Contract/Agreement 

Amount:  
$51,504,754 

Obligations to date:  $51,504,754 

Accrued Expenditures 12th   

Quarter (July-Sept. 2013):  
$2,974,902 

Activity Cumulative 

Accrued Expenditures to 

Date (Inception through 

September 2013):  

$26,699,087 

Estimated Expenditures 

Next Quarter:     
$3,741,218 

 



School Dropout Prevention Pilot Program Summary Annual Progress Report (October 2012 – September 2013)  

Page 1 

Executive Summary  

The School Dropout Prevention Pilot (SDPP) Program is a five-year program, funded by the U.S. Agency 

for International Development (USAID), aimed at mitigating student dropout from primary and secondary 

school. Its objective is to provide evidence-based programming guidance to USAID missions and 

countries in Asia and the Middle East on student dropout prevention by piloting and testing the 

effectiveness of dropout prevention interventions in Cambodia, India, Tajikistan, and Timor Leste. 

SDPP’s three-stage applied research approach includes 1) identifying best practices in dropout prevention 

in the U.S. and developing countries (Result/CLIN 1); 2) identifying those groups, grades and/or 

geographic areas most severely affected by dropout and analyzing the risk factors and conditions affecting 

dropout (Result/CLIN 2); and 3) designing, implementing, and evaluating pilot interventions to keep at-

risk students in the most acutely affected areas in school (Result/CLIN 3). 

During the project’s third year, nearly all of the requirements and standards under Results/CLINs 1 and 2 

were completed and significant progress was made under Result/CLIN 3, as detailed below: 

Result/CLIN 1: Key findings from the comprehensive review of U.S. and international literature on 

dropout prevention research and programming were formally presented in the four SDPP countries. The 

findings played an important role in informing the selection of interventions to prevent dropout in each 

country. The copies of the report in English and six local languages were distributed in FY11 and FY12. 

All standards and deliverables under this Result have been achieved, with a presentation of the key report 

findings to a broader AME Regional Bureau audience planned.  

Result/CLIN 2: The three-part country assessments include dropout trend analysis, policy and program 

inventory, and situational analysis were completed in FY11. Primary research was conducted with at-risk 

students, dropouts, parents/guardians, teachers, school administrators, local education officials, and 

community members on the main risk factors and conditions influencing dropout. Reports and findings 

from this research were presented at intervention design workshops in all four countries the FY11 and 

FY12. All standards have been achieved, with the exception of consolidated country assessment reports 

and a final presentation in Washington. 

Result/CLIN 3: In FY12, consultative intervention design workshops resulted in intervention selection, 

design and operationalization. Country Consultative Groups were established. School recruitment and 

random assignment was completed, and baseline survey data collection was carried out. Field staff and 

volunteers were hired and trained, and school and/or community personnel were trained to carry out the 

program interventions, which were rolled out in India and Timor Leste in Quarter 4. 

In FY13, SDPP fully operationalized school-based dropout prevention interventions in each country, 

which were formally launched with the  participation of senior U.S. and host-country government 

officials.  In Quarter 1, the interventions were initiated in the treatments schools in Cambodia and 

Tajikistan, following earlier rollout in India and Timor Leste, in 507 treatment schools reaching 77,280 

students.  The following activities were undertaken in each of the SDPP countries: (1) implementation of 

interventions for the first academic year under SDPP, (2) strengthening and further operationalization of 

interventions, including revision of procedures, materials and training, (3) initiation of activities for or in 

preparation of the second academic year under SDPP (4) and distribution of participation rewards to 

treatment and control schools.    

Country coordination bodies continued to meet throughout FY13. A second phase of baseline data 

collection was conducted in Cambodia and Tajikistan.  Baseline findings show equivalency of treatment 

and control groups. The first Follow-On data collection for impact evaluation was conducted in all four 

countries in Quarters 3 and 4. Data from 898 schools, 190,526 student records, 6,809 teacher records, 

23,385 student interviews and 7,895 teacher interviews was processed.   
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I.  Project Overview, Rationale and Strategy 

For the past two decades, children’s access to basic education has been the major focus of national and 

international education development efforts. However, as more children enroll in school, but fail to 

complete it, school dropout has become recognized as a major educational challenge both in developed 

and developing countries. Although the pattern of dropout varies by country, the result is the same: 

increasing numbers of under-educated and unemployable youth. Reducing dropout is key to improving 

access to basic education, particularly in countries with relatively high enrollment rates where most 

school-age children who do not currently attend school have previously been enrolled in school.  

The School Dropout Prevention Pilot (SDPP) Program is a five-year multi-country program, funded by 

the U.S. Agency for International Development (USAID), aimed at mitigating student dropout from 

primary and secondary school. Its objective is to provide evidence-based programming guidance to 

USAID missions and countries in Asia and the Middle East (AME) on student dropout prevention by 

piloting and testing the effectiveness of dropout prevention interventions in four target countries:  

Cambodia, India, Tajikistan and Timor Leste. Using multiple channels, including a web-based platform, 

SDPP will build a community of practice, sharing information and feedback on intervention design, 

research methodologies, and results.  It will also produce practical and accessible guidance and models 

for designing, implementing and assessing dropout prevention programs in primary and secondary school.   

SDPP will advance knowledge on dropout prevention programs through an applied research approach.  In 

a three-stage process, it will: 

1. Identify best practices in dropout prevention in the U.S. and developing countries (Result/CLIN 1). 
 

2. Identify existing policies and programs in each country designed to prevent or reduce student dropout 

and analyze dropout trends to identify the groups, grades and geographic areas most severely affected 

by dropout.  SDPP will conduct a situational analysis in the target area and among the most affected 

groups in order to understand the risk factors and conditions affecting dropout (Result/CLIN 2). 
 
3. Design, implement and evaluate interventions to keep at-risk students in schools in the most acutely 

affected areas. There are no preconceived interventions to reduce dropout prescribed by the project; 

design will be tailored to fit the needs of the target group in each country based on the situational 

analysis as well as informed by promising interventions noted in the literature review. However, 

SDPP will not fund school construction, subsidies/incentives, general teacher training, vocational 

education, or workforce development activities. SDPP will rigorously assess the effectiveness and 

replicability of the pilot project interventions to provide state-of-the-art information on which dropout 

prevention strategies work (and those that do not) using randomized control trials and/or quasi-

experimental designs and combining quantitative and qualitative methods (Result/CLIN 3). 

SDPP is implemented by Creative Associates International with international partners Mathematica 

Policy Research (Mathematica, or MPR) and School-to-School International (STS), and local partners 

Kampuchean Action for Primary Education (KAPE) in Cambodia, Institute for Development, Education, 

and Learning (IDEAL) in India, and CARE in Timor Leste. With technical guidance from Creative’s 

SDPP headquarters, implementing partners in the target countries implement the SDPP program, working 

with the government and key stakeholders to identify the project target group and site, design 

interventions, and assess effectiveness.   
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II.   Progress toward Results and Requirements and Activities Undertaken 

A.  Result/CLIN 1: Elements of Successful Student Dropout Prevention Programs Identified 

Programs or interventions from around the world which have been evaluated for their effectiveness in 

reducing dropout have been identified in order to help determine programming recommendations for the 

four pilot countries and to inform the selection and design of interventions in each country. The review of 

existing U.S. and international research on dropout prevention also provides critical information regarding 

dropout to USAID and its partners in the AME region.  

Requirement 1.1:   Conduct Identification and Analysis of U.S. and International Evidence-Based 

Student Dropout Prevention Programs and Interventions 

During the first year of the project, identification and analysis of existing research on dropout prevention 

programming around the world was completed. All four standards under Requirement 1.1 have been 

achieved. 

 

 

 

 

 

 

Requirement 1.2:   Produce Report on U.S. and International Evidence-Based Student Dropout 

Prevention Programming 

During the first year of the project, the results of the literature review were synthesized into a school 

dropout prevention and analysis report, which was approved by USAID. The report has been translated 

into Khmer, Hindi, Tajik and Russian, and Portuguese and Tetun (for Cambodia, India, Tajikistan, and 

Timor Leste, respectively). All six standards under Requirement 1.2 have been achieved. 

 

 

 

 

 

 

 

 
 

Requirement 1.3:  Distribute Report on U.S. and International Evidence-Based Student Dropout 

Prevention Programming 

English and local language versions of the report have been distributed in all four countries and in the 

U.S., including to the AME Bureau of USAID/Washington. In-country distributions were done primarily 

in conjunction with the intervention design workshops (year two) and other events including the program 

launches this year. The English and six local language versions are available on the SDPP website. The 

three standards under Requirement 1.3 have been achieved. 

Standards Achieved: 

 Plan for conducting the identification and analysis provided within thirty days after award. 

 Plan for identification and analysis includes methodology and criteria to identify effective evidence-based 

programs and interventions for preventing student dropout. 

 Identification and analysis includes a review of at least fifteen programs or interventions. 

 A synthesis of effective interventions that can be adapted to the pilot countries. 

 

Standards Achieved: 

 Draft report submitted within thirty (30) days after completion of analysis. 

 Report includes an executive summary, which succinctly profiles specific interventions, combinations of 

interventions and or programs that have demonstrated student dropout prevention. 

 Report includes estimated costs associated with each intervention or program associated with positive 

results. 

 Report includes a conclusion as to which interventions/programs are most convincing and make the greatest 

contribution to the understanding of student dropout prevention. 

 Report is grammatically correct and contains no spelling or punctuation errors. 

 Minimum of two hundred (200) reports packaged. 
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Requirement 1.4:  Present Findings of the Analysis 

Key findings from the literature review were presented to USAID missions, host country representatives, 

and other stakeholders in the four pilot countries as part of the design consultation workshops held during 

the project’s second year. Presentations on the findings of the literature review have been made to USAID 

AME Regional Bureau representatives, including the SDPP COR. All three standards under Requirement 

1.4 have been achieved. 
 

 

B.  Result/CLIN 2: Risk Factors and Conditions that Increase the Likelihood of Students Dropping 

Out of School in the Pilot Countries Identified 

In-depth assessments of the risk factors and conditions that influence school dropout have been 

completed. In each country, this effort involved three main components, including analyzing national data 

on dropout trends; identifying existing policies and programs designed to prevent or reduce student 

dropout; and conducting field-based, primary research on dropout in the geographic areas and with the 

target populations and grades that pilot project interventions will address.  

Requirement 2.1:  Identify Assessment Tools 

Development of tools used in conducting primary research on dropout in the four pilot countries (data 

collection instruments, data entry system, and a variety of guidelines, training materials, and other 

supportive tools) was completed during the first year of the project. Both standards under Requirement 

2.1 have been achieved.   

 

Requirement 2.2:  Conduct an In-depth Assessment of Student Dropout Issues and Trends in each 

of the Four Pilot Countries 

To ensure that pilot projects address the most critical academic and social pressures that influence dropout 

in each of the four pilot countries, SDPP has conducted in-depth assessments in each country. The 

assessments served to identify children who are most vulnerable to dropping out of school, to determine 

Standards Achieved: 

 Minimum of two-hundred (200) total hard copy reports distributed to USAID pilot missions, and the AME 

Regional Bureau in English. 

 Minimum of fifty (50) hard copy reports distributed to each of the four (4) USAID pilot missions and the 

respective host country representatives and key stakeholders in the official languages of the country. 

 Report, in English, distributed to intended recipients within thirty (30) days after TO COTR approval. 

 

Standards Achieved: 

 A minimum of five (5) presentations total on report findings made to USAID AME Regional Bureau, 

USAID pilot missions and host country representatives and key stakeholders.  

 Presentations include all key findings. 

 Presentations include a power point that summarizes findings. 

 

Standards Achieved: 

 List of assessment tools for each of the four (4) countries that indicate the subset of core tools for all 

countries. 

 Each proposed assessment tool specifies the factor(s) it assesses. 
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the reasons for dropout in the most affected areas, and to assess the effects of existing policies and/or 

programs designed to prevent or reduce student dropout rates, through three major tasks: (1) analysis of 

dropout trends, (2) policy and program analysis, and (3) on-site primary research that profiles children at 

risk of dropping out and the factors and conditions affecting dropout.   

All three tasks in each of the four SDPP countries have been completed, and all four standards under 

Requirement 2.2 have been achieved.   

 

Requirement 2.3: Produce Report of In-Depth Pilot Country Assessments  

In order to help USAID, host country governments, and other stakeholders in the pilot countries and the 

AME region gain a clearer understanding of dropout factors and trends, key findings from the country 

assessments have been documented and shared widely. Results are presented in separate reports on each 

of the major components of the assessments: the dropout trends analysis, the inventory of policies and 

programs, and the situational analysis/primary research.  

Analysis of Dropout Trends: Reports on the data trends analysis for all four countries have been 

finalized, translated, and submitted to USAID/Washington. The reports frame the magnitude of the 

dropout problem in each country and identify the locations, groups and grades that are most acutely 

affected by dropout. Copies of the report in English and in local languages have been distributed in all 

countries.   

Policy and Program Analysis: Inventories of the government policies or institutionalized practices in 

each country that may influence dropout, together with information on past or current government or non-

governmental programs with potential for influencing dropout, were compiled for each country, 

submitted, and approved by USAID in year one. English and local language translations have been 

distributed in all four countries. 

On-Site Primary Research: Initial summary reports providing an overview of the primary research 

methodologies and results from each country have also been prepared. A more detailed report 

summarizing the findings of the research was prepared for the Timor-Leste Ministry of Education. SDPP 

is currently completing additional analyses of data from all four countries and writing full reports. 

One Standard under Requirement 2.3 has been achieved, while the others have been partially achieved.  

Standards Achieved: 

 Draft plan for implementing in-depth assessment developed for each of the four (4) pilot  

countries within two (2) months after award. 

 Four (4) individual pilot country assessment plans submitted within fifteen (15) days after approval of 

drafts. 

 In-depth assessments initiated within each of the four (4) pilot countries no later than one (1) month after 

Country AM/TO COTR approval. 

 Inventory of existing government policies and programs of government, NGOs and community-based 

organizations (CBOs) that may affect dropout rates and that may be considered as interventions to test in 

Result 3 compiled.  
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Requirement 2.4: Present Findings of In-Depth Pilot Country Assessments  

Findings of the in-depth country assessments, including trend analyses, policies and programs, and 

primary research, together with findings from the literature review on dropout prevention programming, 

were presented in all four countries at the consultative intervention design workshops held during the first 

two quarters of FY2012. In addition, country-specific presentations were made to USAID Mission 

personnel in-country in Cambodia, Timor Leste, and India during FY2012, as well as to the incoming 

USAID Country Director for Tajikistan and the two USAID/Washington SDPP CORs in Washington. 

The findings from all four countries were also presented at the 2012 Comparative and International 

Education Society (CIES) conference in San Juan, Puerto Rico. A presentation to USAID in Washington 

covering all four countries will be scheduled in consultation with the AME Bureau.  

The seven standards under Requirement 2.4 have been achieved. 

 

 

 

 

 

 

 

 

 

Requirement 2.5: Translate and Distribute In-Depth Pilot Country Assessment Report 

The dropout trends analysis reports and policy and programs inventory reports have been translated into 

Khmer (Cambodia), Hindi (India), Tajik and Russian (Tajikistan), and Tetun and Portuguese (Timor 

Leste). In all four countries, the PowerPoint presentations summarizing key results from the primary 

research were also translated into local languages. The reports have been widely distributed, primarily but 

not exclusively in coordination with the intervention design consultative meetings and launches in each 

country. English and local language versions of the reports have also been distributed to the 

USAID/Washington AME Regional Bureau. 

Work on the final, primary research component of the assessment report is continuing in each of the 

countries; the standards under this requirement have thus been partially achieved. 

Standards Achieved: 

 Four (4) country tailored power point presentations.  

 Presentations on in-depth country assessments include all risk factors and trends identified for each of the 

four (4) countries. 

 Presentations include at least two (2) recommendations for possible programming to mitigate student 

dropout for each of the four (4) pilot countries. 

 Presentations on in-depth country assessments include a summary of findings for each of the four (4) 

country assessments. 

 A minimum of four (4) workshops held to discuss country findings and possible programming options. 

 A minimum of five (5) presentations on the in-depth country assessment findings made to pilot country 

stakeholders, including USAID mission personnel and Washington personnel. 

 One (1) power point presentation including all countries.   

 

Standards Achieved: 

 In-depth country assessment results identify grade-levels and student populations most at risk of dropping 

out for each of the four pilot countries 

Standards Partially Achieved: 

 Four (4) in-depth country assessment draft reports written within two (2) months after the completion of the 

country assessments. 

 One (1) report with country comparisons. 

 All four (4) reports adhere to a uniform organizational format. 

 Written reports are grammatically correct, without spelling or punctuation errors. 
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C.  Result/CLIN 3:  The Effectiveness of Education Interventions in Reducing School Dropout 

Rates Determined in Each Pilot Country  

In FY13, SDPP fully operationalized and initiated school-based dropout prevention interventions in each 

of the four pilot countries, reaching over 77,000 students in 507 treatment schools.  Based on findings 

from CLINs 1 and 2, the interventions introduced in the schools address identified academic, economic 

and social pressures shown to influence dropout, as well as gender considerations where needed. The 

rigorous research designs allow for measurement of intervention effectiveness. By the end of the pilots, 

SDPP will have identified achievements and failures, described lessons learned, suggested possible 

models for replication in other countries, and made recommendations for dropout prevention 

programming in Asia and the Middle East. Guidance and toolkits on evidence-based school dropout 

prevention programming, including best practices, requisite conditions and estimated cost, will be 

prepared and distributed.  

Requirement 3.1:  Establish Pilot Country Coordination Bodies for the SDPP Program 

SDPP coordination bodies or consultative groups, which were formed in each of the four SDPP countries 

in FY12 with codified scopes of work, continued to meet throughout FY13.  The consultative groups 

serve as a means of fostering collaboration, communication and coordination among the SDPP 

implementers, USAID pilot country mission personnel, host government representatives and other key 

stakeholders.  

Cambodia:  SDPP met multiple times with the National Coordination Body, including representatives of 

the six MOEYS Provincial Offices of Education (POE) over the year, with particular attention given to 

planning the SDPP Program launch to determine the roles and protocols (see Requirement 3.4).   In 

Quarter 1, eight members of the National Coordination Body participated in the EWS training for the 

PTA/Community, where they shared their experience on how to mobilize local resources and enlist 

stakeholder support. In Quarter 3, a two-day Coordinating Body meeting was held in Banteay Meachey, 

presided over by the MOEYS Director General and attended by  the six POEs, as well as the MOEYS 

Director of Secondary Education, the Directors for ICT and ASEAN Affairs, and others. All participated 

in SDPP intervention school site visits to observe SDPP progress and later share their ideas and 

recommendations.  

In Quarter 4, members of the National Coordination Body (5 from the MOEYS, 12 from the POEs) 

participated in the SDPP Computer Lab security and maintenance meeting.  

India:  The SDPP Consultative Group met formally twice in FY2013, although meetings with education 

officials were held throughout the year. The first Consultative Group meeting was held in Quarter 1, in 

Samastipur, to report SDPP progress and enlist their support in addressing some of the key 

implementation challenges.  Participating were district level-representatives, including the District 

 

Standards Partially Achieved: 

 Each country assessment report translated into the official languages of the pilot countries: Cambodia 

(Khmer), English, Tajik, Portuguese and Tetun. 

 A minimum of four-hundred (400) total in-depth country assessment reports distributed to four (4) 

USAID pilot country missions and the respective host government representatives and stakeholders in the 

languages required. 

 A minimum of fifty (50) in-depth country assessment reports distributed to each of the four (4) pilot 

country missions and AME Regional Bureau, in English.  

 Each in-depth country assessment report comprises a print and compact disc (CD).  
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Magistrate, and the District Education Officer, as well as Block Education Officers from the 13 blocks 

where SDPP is operating. Subsequently, because of staffing changes among key government partners 

(including the District Magistrate), no official Consultative Group meetings were held in Quarters 2 and 

3, although productive SDPP interaction with district-level officials continued: in Quarter 2, SDPP met 

with district education authorities to plan the SDPP launch, and in Quarter 3, 24 district education 

officials participated in a one-day meeting with SDPP to review progress.   

In Quarter 4, a Consultative Group meeting was held with the DPO-cum-Nodal Officer Mr. Sanjay 

Kumar and Block education officers and resource coordinator at which SDPP presented a status report 

and quarterly plan, while the district officials shared their observations and suggestions for improving 

intervention effectiveness.  Mr. Kumar spoke of his visits to SDPP schools and noted that he found 

evidence that the target Grade 5 students were staying in school longer than those in other primary grades. 

Tajikistan:  The SDPP Consultative Group met formally twice in FY2013. In Quarter 1, five district 

education directors (DEDs) and the Head of the Kulob city department attended the Consultative Group 

meeting, chaired by the MOE Head of Pre-Primary and Secondary Education to discuss plans for the 

December 2013 SDPP Launch event.  The next Consultative Group meeting was postponed until Quarter 

3, due to the departure of three key members—the Head and Deputy Head of the Pre-Primary and 

Secondary Education, and the Head of International Relations during Quarter 2. In Quarter 3, the newly-

appointed Head of Pre-Primary and Secondary Education chaired the Consultative Group meeting, 

focusing on the results of recent SDPP monitoring visits, attended by the new DED for Baljuvon District 

and the DEDs from the four other SDPP districts.   

In Quarter 4, no Consultative Group meeting was held, but SDPP staff met frequently with the new MOE 

Head of Pre-Primary and Secondary Education Aliev Abdujabhor (also chair of Consultative Group) and 

his staff to obtain approval for the various field-based training activities planned. SDPP also met with the 

newly-appointed Assistant Head of International Affairs, who expressed support of the program. 

Timor Leste: The Country Coordination Body met three times in FY13, although other meetings with 

MOE officials regularly took place.  In Quarter 1, the Coordination Body meeting was hosted by the 

MOE, co-facilitated by the Directors of Basic 

Education and Planning/Statistics and Information 

Technology, and was attended by District Education 

Directors and Superintendents who as a group ratified 

the previously formulated Terms of Reference.  In 

Quarter 2, the Coordination Body reviewed an SDPP 

summary report and individual district “Briefing 

Reports” that described the activities planned for the 

new school year and presented updated extracurricular 

activity schedules for each intervention school, as well 

as coordination with UNICEF’s Child Friendly 

Schools initiative. Although the Quarter 3 

Coordination Body meeting was postponed due to 

ministerial commitments, the SDPP Country 

Coordinator met with the Vice Minister of Education 

to present a status report and discuss the possible 

extension of SDPP.   

In Quarter 4, the Coordination Body met to review progress and discuss provision for a possible 

extension. The Illustrated Teacher Extracurricular Activities Manual was shared with MOE participants 

and other education partners.  The consensus was that the findings from the SDPP research will form the 

basis for the MOE dropout prevention policy, which has become a strategic priority, and that its model 

would be applied to other districts and school cycles.  To preserve the integrity of the research design, the 

Timor Leste 

District Education Directors’ Observations: 

 Student attitudes and behavior have changed 

in the intervention schools. 

 Parents are more supportive of sending 

children to school due to increased 

awareness of rights and obligations; the 

Parent Notification Cards are effective. 

 “Stay in School” community groups are 

active and successfully enlist parental 

support. 

 Students in Manututo are reported to be 

returning to school after having dropped out 

 Lines of communication with the SDPP 

Implementation Teams are good. 
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MOE will endeavor to present overlap with other initiatives and a reduction in the sample size, although it 

is uncertain that it can change the teacher training schedule which disrupts school (and SDPP) operations.  

All five standards under Requirement 3.1 have been achieved. 

 

Requirement 3.2:  Design Student Dropout Prevention Pilot Projects 

Pilot projects in each of the countries have been designed and operationalized (FY 12) and the 

interventions are under way (see Requirement 3.5). Each country is implementing an Early Warning 

System (EWS) as part of the intervention. While each EWS is unique, they all aim to: (i) use existing 

school-level data on attendance, performance, behavior, and other indicators to identify students at risk of 

dropping out of school; (ii) enhance the capacity of schools to address the needs of at-risk students; and 

(iii) strengthen the partnership between school personnel and the parents or guardians of at-risk students. 

In addition to the EWS, other interventions include computer labs in Cambodia; in-school arts and crafts, 

sports, and language arts activities in India; after-school tutoring and recreational activities in Tajikistan; 

and extra-curricular enrichment activities in Timor Leste. 

All three standards under Requirement 3.2 have been achieved. 

 

Requirement 3.3:  Develop a Monitoring and Evaluation Plan 

SDPP’s research plan, developed in FY12, details study design, data collection, and analysis for the 

impact evaluation. It includes basic elements for country M&E plans, including: proposed outcome 

variables and their operational definitions (between-grade and within-grade dropout, attendance, 

performance, progression, student attitudes, and teacher attitudes/behaviors), described by country and in 

accordance with the target grades and school calendars in each country; data sources needed to measure 

these outcomes as well as other student and school characteristics needed for the impact analysis; and data 

collection methods and timelines by country.  

All four of the Requirement 3.3 standards have been achieved.  

Standards Achieved: 

 Stakeholders identified in each of the four (4) pilot countries that include, at a minimum, representatives 

from the Ministries of Education, the teacher’s union (where applicable), and community representatives, 

PTAs or private sector. 

 Areas of collaboration identified and areas of potential conflict and resolutions identified.  

 A SDPP project oversight body formed in each of the four (4) pilot countries.  

 A communication plan developed for each of the four (4) pilot countries. 

 The Coordination Body convened and a scope of work developed for its engagement in the project. 

 

 

Standards Achieved 

 Four (4) tailored draft pilot design plans are completed within six (6) months after award.  

 Each of the four (4) pilot design plans includes the proposed methodology for selecting intervention sites.  

 Minimum of four (4)-[one (1) per country] design workshops are conducted that include representatives of 

the SDPP project oversight body.  

 

Standards Achieved 

 Target dates established for all activities and outputs of pilot projects.  

 Operational definitions provided for all variables included in the four (4) country pilots. 

 At least three (3) outcome indicators established for each of the four (4) country pilots.  

 Data sources [identified] for each indicator.  
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The following presents progress on M&E activities. 

Baseline 

Although baseline data from each of the four countries was collected in FY12, in FY13 a second phase of 

baseline data collection was conducted in Cambodia and Tajikistan to obtain data not available when the 

bulk of baseline data was collected prior to SDPP intervention roll-out in the schools. In Cambodia, 

Indochina Research Limited (IRL with support from the SDPP country and HQ team trained 22 teams of 

data collectors, which conducted data collection in December and January.  In Tajikistan, Zerkalo with 

support from the SDPP country team trained data collection teams and conducted data collection in 

November. 

The baseline data was cleaned and the analytic program finalized. Data analysis was conducted and 

complete sets of analytic tables developed, except the Cambodia baseline phase 2 report which was in 

progress.  Findings from the baseline reports suggest that random assignment was successfully 

implemented in all countries. Equivalence was found for most characteristics that were verified, except 

with student attitudes in Cambodia and teachers’ understanding of at risk characteristics of students in 

India.  In the case of Cambodia, it is likely students knew about the computer labs they would receive as 

part of the intervention before completion of the baseline data collection, and therefore attitudes towards 

computers is different between research groups. In India, the survey of teachers happened after teacher 

training had commenced, so it is not unexpected to find some differences across groups 

Although it was originally planned to prepare formal baseline reports with text, because the requested 

time extension for SDPP had not been received, in Quarter 3 it was decided to set these aside in favor for 

producing a preliminary short reports for all four countries comparing baseline with selected findings 

from the first year of intervention, to ensure that there were impact estimates for the primary outcome by 

SDPP’s September 2013 end date.  Work on this analysis continued through Quarter 4, although at a slow 

pace due to funding constraints tied to the contract extension. 

Follow-on Data Collection Surveys  

In FY 13, the first Follow-On data collection for impact evaluation was conducted in all four countries. In 

view of the uncertainty of an extension for SDPP,1 several data collection scenarios were developed, as 

the timing and the types of data collected would be affected by the program end date.  Ultimately, the data 

collection plan followed was that which assumed there would be no extension, and the follow-on data 

collection would constitute the final data collection for the program. In practical terms, this meant that 

data collection was conducted earlier (in Quarter 3) than was optimal, in order to leave time for 

processing and limited analysis, and thereby foregoing measurement of some outcome indicators and 

complete data for others.  In Cambodia and Tajikistan, it would not be possible to report on between 

grade dropout, and measurement of with-in grade dropout data relied on proxies or incomplete data.  For 

example, in Cambodia, May attendance was used as a proxy for taking final exams in July.  In Tajikistan, 

May exam data was collected, but could not include data from the August/September make-up exams. In 

India, between-grade dropout was measured using April and May enrollment, rather than the more stable 

July enrollment.   

In Quarter 3, SDPP headquarters staff visited the four countries during April and early May to assist 

implementing partners in preparing for the surveys, training personnel, and overseeing quality assurance 

of data collection. Data collection instruments were adapted from those used at baseline, including some 

data collection instruments pre-filled with student information from baseline for each school. 

Mathematica with assistance from Sabre Systems, Inc. finalized development of the CSPro data entry 

systems to match the revised data collection instruments. 

                                                 
1 An extension for SDPP was ultimately received August 22, 2013, after data collection had been completed. 
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Data collection was initiated in each country in Quarter 3 and completed in Quarter 4. Date entry was 

completed in Quarters 3 and 4, and data cleaning was completed in Quarter 4. Data from a total of 898 

schools, 190,526 student records, 6809 teacher records, 23,385 student interviews and 7,895 teacher 

interviews was processed.   

In Quarter 4, analysis produced preliminary impact estimates for the dropout indicator. In light of the 

SDPP extension received in late Quarter 4, SDPP HQ staff revised the data collection plans for each 

country to obtain data not available at the time of the first Follow-on, as well as data for the extended 

intervention period. 

Table 1: Baseline and First Follow-On Data Collection 

Data collected for: Cambodia India Tajikistan Timor Leste Total 

Baseline 2 

 Schools  322  na 165 na 487 

 Student Records 140,214 na 8245 na 148,459 

 Teacher Records na na na na na 

 Student Interviews 12,515 na 1995 na 14,510 

Follow-up 1 (midline) 

 Schools  322 220 165 191 898 

 Student Records 140,002 12,821 8245 29458 190,526 

 Teacher Records 7,234 2014 3658 903 6,809 

 Student Interviews 12,512 3300 2005 5,568 23,385 

 Teacher Interviews 4,287 647 917 2,044 7,895 

Cambodia: Creative contracted directly with Indochina Research Limited (IRL), the in-country research 

firm who had carried out the previous impact evaluation survey activities in Cambodia, to oversee this 

round of data collection and entry. IRL, with support from KAPE and SDPP HQ, assembled and trained a 

team of 167 data collectors, team leaders, and supervisors to carry out data collection. The survey team 

collected data from 322 schools in the six project provinces from May 20 to early July. Data from 

140,002 student records was collected; in addition, 12,515 grade 7-9 student interviews 4,287 teacher 

interviews, and 322 school director interviews were conducted. KAPE’s M&E team provided training to 

the IRL data entry operators and supervisors from May 31-June 6. Data entry began in June and was 

completed in July.  Data cleaning was completed in Quarter 4. 

India:  A two-day orientation for all class teachers in the 220 treatment and control schools was held to 

inform them of the upcoming data collection and the data requirements involved.  A team consisting of 

five supervisors, 21 team leaders, and 71 data collectors was assembled by local research firm, SUNAI 

Consultancy Ltd., who had previously been involved in both the baseline survey and situation analysis in 

India. The team was trained over a six-day period in April and then began data collection, which ended in 

May. Data from 220 intervention and control schools was collected, including 12,821 student records, 

3,300 grade 5 student interviews, and 647 teacher interviews. Ten data entry operators and one supervisor 

from SUNAI entered data from all 220 schools (double-entry for quality verification) over a three-week 

period. Data cleaning was completed in Quarter 4. 
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Tajikistan: Creative selected local research firm Zerkalo to 

assist in data collection and entry, following their successful 

involvement in the two phases of the baseline survey. Creative 

SDPP Tajikistan team, with support from SDPP HQ, provided a 

five-day training to eight survey teams in April, with a follow-on 

training after the first day of data collection.  Data collection 

began in late April and was completed by mid- May. Data was 

obtained from 165 schools, including 8,245 student records, 

1,755 grade 9 student interviews and 813 teacher interviews. In 

June, each school was visited twice in order to check attendance 

by grade 9 students at end of year exams.  Nine data entry 

personnel from Zerkalo were trained by Creative staff on data 

entry, which was conducted in June. Data entry began on June 

10 and was completed on June 22. Data cleaning was completed in Quarter 4. 

Timor Leste:  SDPP implementing partner CARE recruited and trained a total of 16 data collection 

teams, including 16 team leaders (of whom seven are existing SDPP staff2) and 48 data collectors. A six-

day training with practicums was conducted in late April.  Data collection was conducted over six weeks 

in May and June.  Data was collected from 191 school records for 29,458 students, and interviews were 

conducted with 5,568 students in grades 4-6 and 2,044 teachers. Following a two-day data entry training 

for 22 data entry clerks on June 6-7, data entry started. Data entry for all 191 schools was finished in the 

last week of June. Data cleaning was completed in Quarter 4. 

Monitoring of SDPP Interventions 

Also in FY13, “fidelity of implementation” (FOI) tools and procedures to monitor activities were 

developed and piloted in each country for each country-specific intervention. These are used to assess 

whether and the extent to which the implemented intervention adhere to the intervention design, in order 

to ensure correct exposure, expected quality, and participant responsiveness. To initiate the development 

of the tools, in Quarter 1, SDPP HQ staff (Creative and STS) travelled to Cambodia and India to work 

with project staff to create and pre-test the tools.  In each country, checklists for the EWS were 

developed, as well as those for country-specific interventions.  In Cambodia, a checklist for Computer 

Labs and a skills test for students were developed.  In India, a checklist for the Enrichment Program was 

prepared.  Since the EWS intervention is common to all four countries, the EWS tools were shared with 

the other SDPP country offices for review and modification, and HQ staff worked with SDPP staff in 

Tajikistan and Timor Leste to develop tools for the After-School Tutoring Program and Enrichment and 

Recreation Program, respectively.  In Quarter 2, application of the tools were initiated in all four 

countries, with feedback and revisions conducted in Quarters 3 and 4. As result, in FY14 the FOI forms 

will be reworked. 

Cambodia:  In Quarter 4, KAPE organized provincial staff “reflection” meetings to discuss both the use 

and results of the FOI tools, as well as serve to strengthen understanding of their application in the next 

academic year. Overall, staff collected monitoring information on a fairly regular basis, but found that 

documentation of activities by teachers and schools was sometimes incomplete.  It also requested that the 

number of tools be reduced and streamlined.   

                                                 
2 To avoid bias, these personnel were not directly involved in collecting school level data or assisting on student interviews and 
were assigned to schools other than those they regularly monitor as SDPP staff. 

End of year exams data collection training in 
Tajikistan 
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Table 2: Cambodia: Fidelity of Implementation Review 

Challenges in the 
Fidelity Check 

Possible Solution 

Absence/unavailability 
of teachers 

- Inform clearly to school directors and homeroom teachers in advance to come 
to schools and to keep/send all of their documents to school office 

- Collect the teaching schedule of teachers from the school director 
- Team have prepared a clear schedule to implement the fidelity in each school 

by informing to DOE and POE 
- Go directly to the teachers’ home in case they have no transportation means or 

schedule to teach on the appointed day 
- Keep following up and reminding the school directors on the appointment 

Absence of students - SDPP team need to come to class again (teachers tell other students to come) 
- M&E review the appropriate  dates to hold the pre-test and the post test for 

the Student Assessment or to check if the assessment could be done on a  
sample basis rather than all students (up to 38,000 students) 

Community unclear on 
our tasks 

- Change members of PTA that could involve village and commune chief – adding 
members who may have more time rather than deselecting people which SDPP 
are not in a position to do 

- Contact through phone 
- Continue to encourage schools to provide more instruction about SDPP 

interventions to the PTA 

Time constraints - Have clear plan/schedule to implement in each school  
- Provision of the forms on time 
- Request other staff to support 
- M&E team to discuss with partners to find a convenient time 

SDPP staff not clear on 
the forms, process or 
have other problems 

- Staffs need to ask promptly when having questions/doubts 
- M&E and program team will improve translation of the forms since some 

translation is difficult to understand as it is too brief 
- Request to have another orientation/training on the use of TEC forms and 

other forms to the provincial team 

 

India: In Quarter 4, the FOI tools were modified to reflect the 

new Focus Child data instruments and voice message database 

which includes parent and household mobile numbers.  In 

addition, the SDPP country team developed or improved other 

data tracking systems, including the afore-mentioned voice 

message database, a training database, a school report card with 

basic information on schools, an attendance tracking register pre-

filled with focus child names.  The team also conducted a one-

day orientation program for control schools on record-keeping in 

order to facilitate follow-on data collection. 

Tajikistan: In Quarter 4, the SDPP continued to apply the FOI and monitoring tools, and worked with 

control schools to ensure record-maintenance. 

Timor Leste: In Quarter 4, the SDPP country team continued to complete the FOI checklists, although 

not all schools were visited monthly due to shortage of M&E and Research officers. In addition, the team 

began to photograph the 2013 school records, with a particular focus on Grade 6, in order to will mitigate 

the risk of data loss for the 2013 school year, as records are often transferred with the child if he changes 

school or are taken by teachers. By the end of the Quarter, photographing documents had been completed 



School Dropout Prevention Pilot Program Summary Annual Progress Report (October 2012 – September 2013)  

Page 14 

in 34 schools, partially completed in 93 schools, and not begun in 63 schools, which is planned for the 

following quarter. 

Requirement 3.4:  Launch SDPP Projects in the Four Pilot Countries  

SDPP school -based  activities have been formally launched in all four countries, with participation 

of senior U.S. and host-country government officials. In all countries, the official launch followed the 

actual introduction of SDPP interventions in the schools. In all four countries, television and/or news 

media covered the events. 

Table 3:  Project Locations 
 

Country 

 

Project Sites 
 

Project Sites Added FY2012 
 

Cambodia 
 

Provinces (6): Battambang,   Banteay   Meanchey, Prey Veng, Pursat, Svay Rieng, and 
Kampong Speu  

 
India 

 
Bihar State, Samastipur District 
Blocks (13): Dalsinghsarai, Kalyanpur, Khanpur, Morwa,   Patori,  Pusa, Rosra,      
Sarairanjan, Tajpur, Ujiyarpur, Samastipur, Bibhutipur and Warisnagar  

 
 

 
Tajikistan 

Khatlon Region 
Districts (6): Baljuvon, Dangara, Khovaling Temurmalik (Sovet), and Vose 

 
 

 
Timor Leste 

 
Districts (5): Bobonaro, Ermera, Liquica, Manatuto and Viqueque  

 

Cambodia: The launch in Cambodia took place on March 6 at 

Banteay Khmer Lower Secondary school in Kampong Speu 

province. The event was attended by some 600 participants, 

including the MOEYS Minister, USAID/Cambodia Mission 

Director and USAID/Washington Senior Education Development 

Officer and SDPP COR, other USAID staff, and key stakeholders 

including local authorities, community members, parents, teachers 

and students. Highlights included the award of medals of 

recognition and appreciation from the Royal Government of 

Cambodia to USAID, Creative, and KAPE.  School staff spoke 

about the program, a drama depicting school and community 

support of at-risk students was presented, and a demonstration 

of computer labs conducted.  

India: India’s launch took place February 26 in Samastipur and was 

attended by over 200 people, including government officials, headmasters and teachers, members of 

the community, a n d  s t u d e n t s .  USAID/India was represented by the SDPP Activity Manager and 

its Education Advisor; USAID/ Washington was represented by SDPP COR and Program Specialist. 

Project materials (including project descriptions, advocacy posters, student work, and a sample voice 

message) were displayed, and students and Community Champions demonstrated SDPP enrichment 

program activities (sports and games). 

Tajikistan: The program launch in Tajikistan was conducted on December 12, 2012 at treatment school 

#2 in the Dangara district. The half day program took place in the school that was relatively easily 

accessible from Dushanbe and all other four SDPP treatment districts. Approximately 100 participants 

attended. Officials from the education departments, central MOE officials, USAID and US embassy 

representatives (including the Ambassador), other key stakeholders, school personnel, at risk students and 

Cambodia’s Education Minister, H.E. Im 
Sethy, awards the “Mony Saphoan 
Thanak Moha Serei Wat” (Highly 
Respected Rank of Queen 
MohaSeriWat) medal to the USAID 
representative, Rebecca Adams  
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parents, community members and various media representatives attended the program. SDPP teachers and 

parents spoke about the program, and student presented a skit on the EWS program. 

Timor Leste: The official SDPP program launch in Timor Leste 

was held at EB 1.2 Bazartete, Liquica on 23 October 2012. The 

ceremony was attended by over 200 participants.  The participants 

included representatives from the Ministry of Education at 

National and District levels, US Embassy, USAID/ Washington 

and USAID/Timor Leste, teachers and students in Classes 4-6 at 

EB 1.2 Bazartete, parents, members of the ‘Stay in School’ 

Community Group, and community leaders from the local village 

of Fatumessi. Students presented ‘Stay in School’ songs and 

poems which they had learned and created during extracurricular 

activity sessions at the school; parents and community leaders, 

along with students, performed a short drama that showed the 

dilemma of “Maria”, a student at risk of dropping out of school.   

Both standards under Requirement 3.4 have been fully achieved. 

 

Requirement 3.5:  Conduct Student Dropout Prevention Pilots in the Four Selected Countries  

In FY13, school-based intervention activities were 

implemented in all four countries, reaching 77,280 

students.  In Quarter 1, the interventions were initiated 

in the treatments schools in Cambodia and Tajikistan, 

following the rollout of interventions in India and Timor 

Leste the previous Quarter (Quarter 4, FY12).   

According to the school calendar, the following 

activities were undertaken in each of the SDPP 

countries: (1) implementation of interventions for the 

first academic year under SDPP, (2) strengthening and 

further operationalization of interventions, including 

revision of procedures and materials and training, (3) 

initiation of activities for or in preparation of the second academic year under SDPP (4) and distribution 

of participation rewards to treatment and control schools.    In addition, as discussed under Requirement 

3.3, base line data was processed, and the first round of follow-up data collected.   

Cambodia: 

Academic Year 1 Intervention Activities (October 2012-June 2013) 

School-based intervention activities for the Stay in School Program were introduced in October 2012 with 

the start of the 2012/2013 academic year, only to experience implementation delays due to school 

closings occasioned by national holidays, the death of the King’s father, and severe flooding. Not until 

late January 2013 did schools resume their regular schedules, which reduced the intervention exposure 

time in the schools.  Further, field staff visits to the schools have been complicated and in some cases 

Standards Fully Achieved: 

 Pilot launchings in the four (4) pilot countries within the first year after award.  

 One (1) press release for each of the four (4) pilot countries issued.  

 

 

SDPP Country School Calendars 

Cambodia:  October – June/July  

India:  April - March (break May & June) 

Tajikistan:  September - June 

Timor Leste: January - September 

NB:  Calendars are subject to change, frequent 
breaks/holidays and disruptions to inclement 
weather, national events, strikes, etc.  

Students welcome the USAID delegation 
in Timor Leste 
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curtailed by lack of regular transportation, first occasioned by delayed USAID authorization to purchase 

vehicles and motorcycles and then by uncertainty about the SDPP extension. 

 

 

Early Warning System:  Implemented in all 215 treatment schools, the Early Warning System 

intervention reached 59,925 grade 7-9 students in 1,745 classes.  Although attempts were made to conduct 

identification of at-risk children at the beginning of the school year (Quarter 1), enrollment only stabilized 

in Quarter 2.  With SDPP HQ assistance, procedures for identification and selection of at-risk students 

were updated, and SDPP provincial staff assisted home room teachers to complete scoring students in the 

target grades in treatment schools on dropout risk factors. As a result, 43,839 students (17,910 girls) were 

identified as “at-risk” of dropping out.  

Over the course of the year, students received a range of follow-up support from schools, teachers and 

communities, including home communication (12,722 letters and 8,838 calls) and 15,096 visits, increased 

in-class attention and case management meetings.  In Quarter 1, the SDPP EWS team and provincial staff 

conducted training for school principals and members of the PTA on their roles in contacting absent 

students and anti-dropout activities. Each school received an 

anti-dropout toolkit with posters and banners.  Parents 

(6,664) signed “participation agreements” to signal their 

commitment to supporting their child’s education.  

Community meetings, averaging three per school, brought 

together 17,251 members of the Commune Council, village 

chiefs, local police, parents, teachers and school principals 

to discuss the factors affecting dropout and the actions that 

could be taken in the household and community to address 

them.  Confronted with the frequent transfer of teachers (and 

a few teachers opting out of  EWS participation), in Quarter 

2, the SDPP team conducted a one-day training for new homeroom teachers, covering at-risk student 

identification and case management, classroom support activities, and interaction with parents. 

The FOI check conducted in Quarter 3 (the school year effectively end in May, prior to exams) found that 

all treatment schools had completed the at-risk scoring and assigned the students to treatment type (none, 

partial, full).  Overall, the process was completed accurately.  School-household interaction increased, 

reportedly with increased school attendance and/or performance. School personnel and community 

members conducted home visits, made phone calls and sent letters to absentee students’ homes, and were 

making some adaptation to fit the context (i.e., limited postal service). In a few instances, incorrect use of 

home contact strategies have upset both parents and students. Most PTAs were active in conducting 
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dropout awareness meetings. A few schools had less active PTAs and communities, prompting 

discussions about adding new members.  

There was varied application of in-class support for at-risk students and inconsistent documentation of the 

EWS activities.  Some subject teachers seemed to be unaware of the at-risk student and unengaged (and 

sometime resistant) to the case management process.  The case management meetings have not been held 

as intended in all schools, and many homeroom teachers have not been completing the forms that 

document their activities.  

Computer Labs: Implemented in 108 of the 215 treatment schools, computer labs were installed on 

schedule and in use by 38,141 grade 7, 8 and 9 students for twice-weekly (total of two hours) computer 

literacy classes. In Quarter 1, additional equipment--LCD projectors, speakers and additional ram—were 

provided as planned, along with an introductory video to the Computer Labs produced by SDPP Resource 

Partner Media One in collaboration with the MOEYS. Each school also received 30 copies of the SDPP-

adaptation of MOEYS computer literacy manuals, and posters on computer lab care and maintenance, 

finger positioning and keyboards. In Quarter 2, the SDPP team collaborated with the MOEYS to provide 

a two-day “refresher training” on basic computer skills and computer lab operation for 426 teachers, 108 

school directors and 41 MOEYS staff. 

School, student and parent reception of the computer labs has been enthusiastic.  Although all computer 

labs have been running smoothly and reliably, two main issues emerged: inappropriate use of the 

computers and difficulties in completing the course curriculum. In some schools the maintenance and 

security protocols were not observed, the latter resulting in the loss of computer equipment at two 

schools.3  All school reported that computer lab support from SDPP was satisfactory and timely, although 

some teacher delayed reporting problems.  The student enrollment in four schools has unexpectedly 

expanded from previous years and is too large to accommodate all the students during school hours, 

prompting a request for additional computer labs.  Power is also an issue at some schools, where demands 

on the solar panel grid—generally for either after-hours or non-computer lab use—deplete the available 

power for the computer literacy classes. Approximately, 20 schools require additional solar panels.  

A few computer lab teachers were not completely clear on equipment use; many did not know how to 

back up the computer. Routine checks found that some schools had installed unauthorized programs 

which caused errors, and in a few cases inappropriate photos had been uploaded. Coverage of the 

computer literacy curriculum varied:  some classes were well-advanced in the textbook, whereas a few 

were still on the early chapters in Quarter 3. Moreover, in some cases, classroom management failed to 

ensure that all students received equal access and time on the computer. 

Preparation for and Implementation for Academic Year 2 (July 2013- September 2013) 

With schools on break in Quarter 4, the SDPP team worked to strengthen and improve the dropout 

mitigation interventions for the 2013/2014 school year.4 

Early Warning System:  During Quarter 4, the SDPP team updated the Training Guidelines for Teachers 

and School Personnel, the School Manual, Training Guidelines for Community, and Communications 

Protocols for the School and Community.   In addition further guidance and training modules have been 

developed on case management, and the form to document EWS activities have been revised, streamlined 

and instructions clarified.  All these will be presented at the school and director trainings planned for the 

next quarter.5 

                                                 
3 Following discussions with the MOEYS, these losses were replaced by the schools. 
4 Note that with USAID authorization, SDPP activities in all countries proceeded on the assumption that an extension would be 
granted. 
5 Typically SDPP trainings would take place in Quarter 4, before the start of the new school year, but security issues following 
the July 2013 national elections caused the grade 9 exams to be held in September, with the result that MOEYS officials were 
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Computer Labs:  In response the various challenges discussed above, the SDPP team addressed both 

computer lab operation and computer literacy instruction.   

In Quarter 4, the SDPP computer lab team organized provincial meetings in Battambang and Prey Veng 

provinces that brought together 222 participants from the six SDPP provinces to address security, safety 

and computer lab maintenance.  Attended by the directors of the 108 computer lab schools and 

representatives of MOEYS, provincial and district education offices, the meetings elicited discussions of 

good practice and suggestions for computer lab management, including review of the maintenance 

manual, solar power usage, and security measures, resulting in development of the Computer Lab 

Security and Maintenance Plan.  

The SDPP computer lab team updated and expanded computer lab materials and manuals, including 

additional Camtasia tutorial video clips for teachers and project-base work exercises for students to help 

them practice skills.  These were reviewed with MOEYS-ICT Technical Working Group and approved 

for use.  The SDPP team partnered with the MOEYS on developing and delivering a three-day Training-

of-Trainers session, attended by seven SDPP-IT staff and 17 core trainers from the MOEY.  Both master 

and core trainers will deliver a five-day training to computer teachers in the 108 computer lab schools in 

the next quarter.  Exceptional computer lab teachers from the treatment schools will be enlisted to 

demonstrate model lessons. 

 

Participation Rewards  

Both treatment and control schools are scheduled to receive a modest “reward” for participating in SDPP 

in 2012/2013 and undertaking the additional work it requires.6  Based on discussions with schools, the 

SDPP team determined that a set of books for recreational reading would be most appreciated by school 

personnel and students.  Both books and metal boxes to contain the “mini-library” were procured in 

Quarter 4.   These will be distributed in the next quarter to coincide with the start of the 2013/2014 school 

year.  

 

 

 

                                                                                                                                                             
not available to approve SDPP materials and participate in training until later in October, following the important Ancestor 
Festival. 
6 While treatment schools already receive varying degrees of equipment, materials and services, in order to maintain 
“equivalence” between treatment and control schools, both groups receive the same annual incentive.   
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India: 

Academic Year 1 Intervention Activities (October 2012-March 2013) 

School-based intervention activities for the Ananshala Program were initiated for the 2012/2013 school 

year in July of FY2012, and continued through March of FY13.  In Quarter 2, severe cold caused the 

schools to close for several weeks, thus reducing exposure time to SDPP interventions.  

Early Warning System:  Implemented in all 113 treatment schools, the Early Warning System 

intervention identified approximately 4,000 at-risk students, known as “focus children” to avoid 

stigmatization.   In Quarter 1, following a protocol developed with SDPP HQ, a second round of Focus 

Child identification was conducted in order to eliminate the “ghost” students from SDPP rolls who were 

either double enrolled (but attending private schools) or did not exist, and who would not actually be 

present to receive SDPP interventions. The final FC list was shared with the schools. 

Routine student tracking continued in both Quarters 1 and 2, with phone calls from the schools to parents 

of students absent for more than two days.   In each Quarter, quarterly case management meetings took 

place to review the bi-monthly scoring of students on a behavior scale. In Quarter 1, following a training 

for SDPP staff, one-day refresher trainings for all grade 5 teachers, Enrichment Program teachers  and 

Community Champions were held at schools to introduce and reinforce child support techniques and case 

management strategies. Teachers were also trained on how to administer an SDPP-developed tool in 

Hindi to determine student performance, a critical dropout factor. This training was followed by SDPP-

facilitated case management meetings with teachers and Community Champions in each treatment school 

to assess Focus Child vulnerabilities and develop support strategies.   

Several activities were launched to encourage parent and community engagement in efforts to keep 

students in school. In Quarter 1, a one-day orientation for parents of grade 5 students and community 

members raised awareness of dropout and school and household responsibilities, netting  80% 

participation. 

A “family journal”—a set of activities to involve 

parents more closely in their child’s education and 

track their school attendance— was piloted in two 

schools with groups of largely illiterate mothers and 

revised.  This was introduced and distributed at the first 

School Open House. In Quarter 2, Community 

Champions made home visits to determine whether 

parents were using the Family Journal.  Many were 

found to be using it regularly, although illiterate 

parents needed additional support in understanding the 

calendar and illustrations. 

As noted, in Quarter 1, each treatment school invited 

parents of grade 5 students to an Open House to 

showcase the school and the students’ work.  Parents 

viewed their children’s schoolwork and art projects, while students demonstrated their academic 

accomplishments, through recitations, songs and skits.   Parents and students enthusiastically played the 

SDPP-developed Snakes and Ladders game that underscored dropout pitfalls and perils and ways to avoid 

them.   

In Quarter 2, the voice messaging system, which reaches grade 5 parents with cell phone messages, was 

launched.  Ten one-minute scripts, aimed at raising awareness about dropout and bridging the gap 

between schools and home, were initially broadcast once per week to 3,700 parents of grade 5 students.  

Voice messages were also used to send invitations to parents for the upcoming Open House events. 

Parents proudly display children’s' work at the school 
Open House. 
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Enrichment Program: The Enrichment Program (EP)—consisting of language, arts and craft, and sports—

was implemented smoothly by EP teachers and Community Champions.  Approximately 5,700 grade 5 

students7 participated in the EP classes, conducted during the last school period Monday through 

Thursday. SDPP project monitoring officers (PMO) meet weekly with the teachers and Community 

Champions to prepare them for the upcoming sessions and provide feedback on session observations.  

Also weekly, Community Champions participate in review and support meetings with PMOs.  

In Quarter 2, several refresher trainings were conducted: all SDPP PMOs were trained on the quarter’s EP 

activities; they—in turn—trained 112 grade 5 class teachers and 63 Community Champions, with the 

remainder to be trained later due to a teachers’ strike.  At the training, an SDPP-developed demonstration 

video for language and arts was used.   The 113 Community Champions in charge of the sports activities 

participated in a 2-day training led by magic bus. 

Preparation for and Implementation for Academic Year 2 (April 2013 - September 2013) 

Quarter 3 marked the beginning the 2013/2014 school year, with a grade 5 enrollment of approximately 

6,2008 students in the treatment schools. Although the school year officially starts April 1, a long break 

in late May (starting early in 2013 due to extreme heat) and June contributes to delayed enrollments and 

uneven attendance by students and teachers.  Resumption of most SDPP school intervention activities did 

not take place until July (Quarter 4), when enrollment had stabilized sufficiently to identify at-risk 

students, the SDPP team used the interval to review and refine the interventions, materials and training 

modules. 

Early Warning System:   

In preparation for the second year of focus child identification, the SDPP country team with assistance 

from SDPP HQ revised the criteria and protocols used for scoring at-risk children based on feedback from 

teachers and Community Champions. The Focus Child Identification and Tracking and Response manuals 

were revised; the attendance tracking register was redesigned with prefilled names of students; and a 

tracking booklet consolidating attendance, behavior, Hindi assessment, Enrichment Program participation 

and child profile data on at-risk students receiving the “full treatment” was developed to facilitate case 

management.  The community engagement program was also reviewed with feedback from head teachers, 

teachers, parents, and community champions which informed revisions of outreach activities. 

To launch the new school year, a second round of school “Open House” events with parents of grade 5 

students (invited via voice message) and other community members was conducted in April and May in 

the 113 treatment schools, with displays of student work and discussions about dropout using posters and 

family journals.   

In Quarter 4, SDPP PMOs received refresher training on 

FCI, including ghost student identification.   The team 

developed a FAQ sheet, accessible to staff on-line, to 

reinforce common understanding of procedures. The PMOs 

conducted school/cluster based training to school personnel 

on the FCI process, with an emphasis on those indicators 

that are obtained through observations of and conversations 

with students; a second round of training was held for 

teachers who had missed the first. This occasioned some 

delays in FCI. The treatment schools identified a 4,213 

focus (at-risk) children—out of a stabilized grade 5 

population of 5,532—who started to receive special 

                                                 
7 All grade 5 students in treatment schools are eligible to participate in the Enrichment Program. 
8 In July, the stabilized enrollment, including the elimination of ghost students was 5,532. 

Mothers at school Open House playing dropout 
snakes and ladders game 
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attention under EWS.  The voice message phone number list was collected and verified, in preparation for 

transmitting messages. Starting August 1, the initial set of voice messages was broadcast.  The storyboard 

and scripts for a new set of messages was developed and sent for review.  

The parental engagement kit (family journal, tracking poster and board game) was re-designed, pilot-

tested in three schools, and finalized.  It was featured at parent orientation meeting was conducted at each 

school to raise awareness about the Ananshala program, build rapport and reinforce school-household 

linkages. 

Both treatment and control school head teachers participated in separate orientation sessions (two –day 

and one-day, respectively).  Treatment school head teachers reviewed the different Anashala activities 

and discussed how they could both support and build on them.  They also took part in conducting EP 

activities.  Control school head teachers were oriented to program data needs and trained on record-

keeping and maintenance.  

Enrichment Program: A comprehensive review was undertaken in Quarter 3 of the Enrichment Program 

(EP) activities (sports and language and arts and crafts) with feedback collected from multiple 

stakeholders, including teachers, CC, field staff and students. Five new arts sessions and one new 

language session was developed, the session plan layout was redesigned to facilitate teacher use, and the 

revised manual were distributed to schools. The EP session plans (content and presentation) were updated 

and reviewed by HQ. In Quarter 4, SDPP program facilitation officers (PFO) team observed sports 

session conducted by Magic Bus. PFOs and PMOs participated in workshops to develop their skills and 

session plans for both sports, language and arts and crafts activities and to conduct training for teachers 

and Community Champions.   One hundred sixteen Community Champions participated in the sports 

program training.  

Approximately 200 treatment school teachers attended the four-day training on the arts and crafts session 

plans and techniques, which emphasized how these techniques could be used in classroom teaching.  

Similar training was conducted for 113 community champions, including how to interact with children 

and teachers.   

The implementation of enrichment activities started in the schools in early September. 

Participation Rewards  

Based on discussion with schools, the SDPP team determined that a set of carpets or seating mats for 

students would be most appreciated by school personnel and students.  These were procured in Quarter 4, 

and will be distributed in the next quarter.  

 

 

 

Students take part in enrichment program activities 
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Tajikistan: 

Academic Year 1 Intervention Activities (October 2012 - May 2013) 

School-based intervention activities for the Stay in School Program were initiated in 82 treatment schools 

in October 2012 with the start of the 2012/2013 academic year.  

Early Warning System:  In Quarter 1, 1,501 at-risk grade 9 student (from a total enrollment of 3,744) 

started to receive the EWS interventions. Teachers tracked the attendance, behavior and course work and 

used the information for case management.  Banners and poster were displayed in every treatment school 

to raise awareness about dropout. Parents and 

community representatives (1,667) attended a one-day 

orientation to introduce them SDPP and its school-

based activities, featuring the at-risk scale, posters, 

brochure and roles on how they can support students 

to stay in school.  In Quarter 2, a  one-day refresher 

training was conducted for 312 school directors, 

teachers and  district education staff focusing on their 

respective responsibilities, case management and 

maintenance of school records. SDPP staff supported 

the schools to communicate with parents of at-risk 

students through letters and home visits.  

In Quarter 3, a survey and round of FOI visits by the 

SDPP country team and experts found that most grade 

9 registers were up-to-date, but in some schools, lack 

of teacher motivation or understanding of EWS—as 

well as teacher turn-over—had affected implementation. Some school personnel were not willing to work 

with parents and communities.   

After-School Tutoring and Enrichment Program:  In Quarter 1,  1, 477 (93% of at-risk students) and 271 

other grade 9 students began attending the two-hour, 5-day/week after-school tutoring and enrichment 

program, facilitated by 440 school teachers trained by SDPP in the use of interactive and student-centered 

methods.  The teachers tutor students in 11 subjects, using lesson/activity modules developed by 

consultant module writers trained by SDPP country and HQ staff.  Reading materials, dictionaries, 

stationary, games and other materials were distributed to all treatment schools, following pilot testing.  

The program is held in a designated classroom in each school, where repairs and improvement were made 

by SDPP. 

In Quarter 2 and 3, two workshops 

were held with module writers on 

tutoring module revision and 

development, how to incorporate 

student-centered, active-learning 

techniques, and syllabus 

development, resulting in the 

development of additional and 

revised modules, totaling 200. Field 

project officers (FPOs) and team  

 

leaders received training on tutoring methods and coaching skills so they could better support SDPP 

tutors. 

Parents reviewing posters and materials at community 
meeting 
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The FOI visits and survey revealed that after-school activities were proceeding well in most schools. 

Teachers and students responded positivity to the activities, but also identified topics that were difficult to 

learn or teach and desired additional materials or activities.  In some instances, the teachers selected as 

tutors were reluctant to adopt interactive methods.  In response, SDPP a capacity building strategy was 

implemented in which high-performing teachers who excelled at tutoring were observed by other teacher-

tutors. 

Preparation for and Implementation for Academic Year 2 (June 2013 - September 2013) 

With schools on break in Quarter 4, the SDPP team worked to strengthen and improve the dropout 

mitigation interventions for the 2013/2014 school year. 

Early Warning System:  In July, the SDPP country team convened a staff workshop to review EWS 

implementation in the previous school year.  The EWS School Manuals, EWS Personnel Training Guide 

and EWS Community Guide were revised to simplify the forms, clarify instructions and reformatted for 

easier use.  The guides were edited in English and Tajik and distributed to SDPP trainers and staff, and 

later—during training—to school personnel in the treatment schools.  

In August and September, refresher training for 9 EWS 

master trainers was conducted, focusing on EWS 

revision.  This was followed by training of 338 school 

personnel, with two days devoted to EWS.  In 

preparation for at-risk child identification, 32 SDPP 

field staff were trained on procedures and form 

completion. 

In September, SDPP field staff assisted school personnel 

to carry out the at-risk child identification process, 

scoring all 3,789 students enrolled in grade 9 in 168 

classes. Nearly 1,600 (1597) at-risk student were 

identified and assigned to full and partial treatment 

groups.  Parental and community training will take place 

in the following quarter. 

 

After-School Tutoring and Enrichment Program:  

The After-School Tutoring and Enrichment 

Activities Manual was re-organized and new 

section added to guide tutors in the development 

of their own, original lesson plans and activities, 

including a lesson plan template, interactive 

teaching activities and informal assessment 

methods.  In June, the SDPP team undertook a 

review and reorganization of the over 200 

tutoring lesson plans developed over the 

previous year, organizing them to follow the 

sequence of the national curriculum and 

targeting hard spots for students and teachers, as 

well as identifying areas that were not covered.  

By the end of the Quarter, most of the work had 

been completed, and a first month of lesson 

plans ready to use in tutor training.  Following 

refresher training for seven master trainers, two 
Training school personnel on EWS and After School Tutoring 
(August 2013) 

Review of EWS and Afterschool Tutoring and Enrichment 
activities by SDPP staff and module developers (July ’13)  
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days of training on tutoring and enrichment activities was attended by 403 teachers-tutors. 

Participation Rewards  

Based on discussion with schools, the SDPP team determined that a set of 26 books for recreational 

reading would be most appreciated by school personnel and students.  The books, along with certificates 

of appreciation, were distributed to all 165 treatment and control schools in Quarter 4.  

Timor Leste: 

Academic Year 1 Intervention Activities (October 2012 – December 2012) 

The full implementation of school-based intervention activities for the Program were initiated for the 

2012 school year in October FY2013.  

Early Warning and Response System:  At-risk child 

identification was completed in Quarter 1. Because of 

difficulties field staff had in scoring students and in 

anticipation of a new cohort of Grade 4 students arriving 

with the new school year in January 2013, additional 

training for field staff was conducted in Quarter 1 and 

school personnel in the treatment school were requested to 

ensure that required records and data were readily available 

to avoid missing information.  Over ten thousand (10,360) 

students in the target grades 4, 5, and 6 in the 97 treatment 

schools received “Stay in School” bracelets.  

Stay in School community groups were established in the treatment schools, trained and initiated weekly 

visits to schools to identify students who were absent.  The members deliver parent notification cards to 

the homes of students who have been absent, tardy or departed early for two day, and discuss the problem 

with parents.  The community groups also started to participate in school case management meetings and 

to raise awareness at other village meetings/events, using SDPP-developed posters to spark discussion 

and illustrate the message. 

Extracurricular activities: Quarter 1 saw the full 

launch of extracurricular activities in all 97 

treatment schools, continuing through 

November, when the school closed for the 

holidays.  Each week, SDPP field facilitators 

conduct a series of games, songs and art 

projects, aimed at making school a more 

exciting, welcoming and receptive environment. 

While students greeted the extracurricular 

activities with enthusiasm, teachers were 

hesitant to join the facilitators, in some case as 

the concept was unfamiliar and in others because 

it was schedule after school hours.  Other issues 

that arose were:  scheduling the extracurricular 

activities before the school day to avoid students 

travelling home at dusk; lack of classroom space 

to conduct the activities in double shift schools; and—relatedly—disruption of classes due to high noise 

level of students enjoying the extracurricular activities in double shift schools. 

 

“Attendance Champions” 

Stay-in-School bracelets are a visual 
reminder of attendance. 

Red: received by all children upon 
enrollment in school 

Blue: awarded after 3 months of regular 
attendance 

White: awarded after 6 months of regular 
attendance 

Students at Lequici (#197) showing their drawings 
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Preparation for and Implementation for Academic Year 2 (January 2013 - September 2013) 

School Year 2013 started in January/February 2013, and closed in late September to accommodate 

planned MOE teacher training.  MOE training s for teachers were also conducted throughout the school 

year, causing teachers to be absent from school for several days per week and disrupting school 

operations. This had a deleterious effect on SDPP activities in the schools: many teachers were not 

present to monitor attendance on a regular basis or take part in the SDPP extra-curricular activity 

program.  With no or few teachers, students were also absent, so exposure time to SDPP interventions 

was reduced.  Student absences were also exacerbated by the four-month delay start-up of the national 

school feeding program, which left many children to hungry to remain at school after hours. 

Early Warning and Response System:  In Quarter 2, with the 

start of the 2013 school year, the at-risk student list was 

updated to include incoming grade 4 students and student 

transfer/movement, for a total of 4,349 student in grades 4, 5 

and 6 identified as at risk of dropping out. SDPP staff have 

been active in monitoring and encouraging teachers to 

consistently track student information. Throughout Quarter 

3, school and community reflection meetings encouraged 

discussion about the EWRS activities and the improvements 

needed.  

The Stay in School Community groups received a second poster for advocacy work, which was displayed 

at the schools. However, motivation of these groups over the year has been challenging, especially during 

the rainy season. The level of activity (i.e. number of members actively carrying out activities) for Stay in 

School community groups—tasked with monitoring student absences, post card delivery and home 

visits—varies both within and across districts.  

In Quarter 4, 12 percent of the community groups were inactive (i.e., no member carrying out activities), 

most acutely in Viqueque.  Schools where these groups are inactive will be a priority in the next quarter; 

efforts have already begun to remobilize the groups and replace group members. In addition, in some 

cases there appear to be misunderstandings or even competition between school personnel and committee 

members.   At some schools, teachers prefer to deliver postcards (or ask students to) and make home 

visits themselves, and not collaborate with community groups.  In others, schools are suspicious of 

community groups, particularly on the issue of teacher absenteeism.  

‘Stay in School’ Community Group – Proportion of Active Members by District 

 

 

 

 

 

 

 

 

 

 

 

“I’ve seen a real change in the attitude of 

the students this year.  They are keen to 

come to school.  They are keen to get 

involved.  The number of students who are 

absent or late has really dropped.  They 

want to take part.  They are motivated.  

That is the biggest change.” – Jose Brities 

Martins, Grade 4 teacher 

0%

20%

40%

60%

80%

100%

Bobonaro Ermera Liquica Manatuto Viqueque

SiS Community Group - Proportion of Active 
Members by District

August 2013

Inactive

Few active

Half active

Most active

All active



School Dropout Prevention Pilot Program Summary Annual Progress Report (October 2012 – September 2013)  

Page 26 

Despite challenges, in FY 13 (October-August, when schools closed) 1,032 postcard notification about 

student absences were delivered to households, 656 home visits were conducted, and 266 community 

meetings were held to raise awareness about dropout. 

Extracurricular activities:  Over the course of Quarters 2, 3, and 4, 10,322 students enrolled in grades, 5 

and 6 in the treatments schools participated in weekly extracurricular activity sessions providing fun 

activities designed to stimulate students’ imagination, creativity, teamwork, self-confidence and 

communication skills. By the end of August, 30 activity session modules were delivered, for a total 4,814 

sessions.   

In Quarter 4, a new set of 10 additional activity 

session modules had been designed and reviewed.  

These modules involve story-telling, creating 

booklets, sharing information, design, music and 

simple collaborative projects. The MOE has 

approved the Extracurricular Handbook for Teachers 

and Facilitators, and suggested that training could be 

incorporated into its teacher training program. The 

Extracurricular activity kits was expanded to include 

a basic sports package of soccer balls, volley ball 

and net, and jump ropes.  Some schools organized 

regular physical education classes on Saturdays, 

while others allowed children to play with the 

equipment during recess.  

Teacher engagement in the extracurricular activities 

appears to be increasing modestly, with some 

teachers leading activities and requesting copies of 

activity plans, carrying out sessions in addition to 

those scheduled, or—more likely—to incorporate  activities into their classes to make them more 

interesting. The SDPP team developed an illustrated handbook for teachers and volunteer facilitators, 

making it easy for them to follow the activity sequence. This and the activity sessions will be included in 

the teacher training planned for next quarter. 

Participation Rewards  

Simple ceremonies were held in all the treatment schools at the end of Quarter 4, to recognize the efforts 

of the community group members, school directors and teachers in the target grades. School received a 

framed certificate of recognition, and school personnel working with grade 4-6 received personal 

Girls in Liquica taking over the soccer balls 

‘Stay in School’ Community Group members in Palaca-Balibo #532 Bobonaro (left) and Mantane #1050 Manatuto 
(right) proudly wear their SDPP-USAID branded shirts. The shirt has the program name, USAID and Ministry of 
Education logos, the ‘Stay in School’ slogan. 
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certificates, while community group members (and active village leaders) received certificates and a 

branded t-shirt.   

Based on discussion with schools, the SDPP team determined that a set of bulletin/display boards would 

be most appreciated by school personnel and students.  The boards are under procurement and will be 

distributed to both treatment and control schools in the next quarter.  

Achievement of the two standards under Requirement 3.5 will be ongoing through the life of project and 

are thus partially achieved. 

 

Standards Partially Achieved 

 Annual implementation work plans, budgets and reports prepared.  

 Demonstrated capacity of schools and communities to implement the design intervention.  
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Table 4: Selected SDPP Country Indicators for FY13 

Indicator 
Cambodia 
SY 2012/13 

India 
SY 2013/14 

Tajikistan 
SY 2012/13 

Timor Leste 
SY/2013 

Total SDPP, FY13 

Number of treatment and control schools 

 Treatment 

 Control 

 Total 

 
215 treatment 
107 control 
322 Total 

 
113 treatment 
107 control 
220 Total 

 
82 treatment 
83 control 
165 Total 

 
97 treatment 
93 control 
190 Total 

 
507 treatment 
390 control 
897 total 

Number of interventions implemented 
2 2 2 2 8 

Number of students enrolled in the target 
grades in treatment schools. 

 

25,677 Grade 7 
19,101 Grade 8 
15,147 Grade 9 
59,925 Total 
 (o/w 18,299 girls)9 

5,532 Grade 5 
 (o/w 2871 girls) 

3,744 Grade 9 
(o/w 1,721 girls) 

3,759 Grade 4 
3,597 Grade 5 
2,966 Grade 6 
10,322 Total 
(o/w 5,106 girls) 

15,854 Primary 
63,669 Lower    
Secondary 
79,523 Total 
(o/w 27,997)10 

Number of students benefitting from the 
program, i.e., receiving some or all of the 
treatments.   

25,677 Grade 7 
19,101 Grade 8 
15,147 Grade 9 
59,925 Total 
 (o/w 18,299 girls)11 

5,532 Grade 5 
 (o/w 2871 girls) 

 1,501Grade 9 
(o/w 627 girls) 

3,759 Grade 4 
3,597 Grade 5 
2,966 Grade 6 
10,322 Total 
(o/w 5,106 girls) 

15,854 Primary 
61,426Lower 
Secondary 
77,280 Total 
(o/w 26,903 girls)12 

Number of at-risk students receiving 
EWS treatment 

43,839 
(o/w 17,910 girls)13 

4,213 1,501 
(o/w 627 girls) 

4,349  
(o/w 1991 girls) 

53,902 

Number of treatment school teachers and 
other school personnel trained 

738 423 
(o/w 127 female) 

741 457  
(o/w 117 female) 

2359 

Number of PTAs or other school support 
groups trained 

215 113 82 97  507 

Number of community members trained 
687 4328 1667 914  

(o/w 223 female) 
7096 

Number of trainings conducted for 
teachers, schools, communities  

120 11 147 135 413 

Number of home visits or calls made to 
follow up kids 

15,096 visits 
8,838 phone calls 

nd 168 visits 659 visits Incomplete data 

Number of school and outreach events 
held  

643 448 117 399 1607 

Number of Consultative Group meetings 
held. 

3 4 3 5 15 

Number of manuals developed and/or 
refined  

4 20 4 6 34 

Number of modules/tools 
developed/refined 

41 32 216 47 336 

Number of impact assessment data 
collection rounds conducted 

2 1 2 1 4 

                                                 
9 The number of girls is underestimated due to missing data. 
10 ibid 
11 ibid 
12 ibid 
13 ibid 
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The following requirements will not be addressed in full until near the end of the SDPP project. 

Nevertheless, some activities were undertaken this year which begin to address the requirements, as 

described below. 

Requirement 3.6:  Produce and Distribute Reports of the Student Dropout Prevention  

Pilots in the Four Selected Countries  

Baseline data analysis was completed in FY2013, but in view of uncertainty about the SDPP extension, it 

was determined to combine baseline results with a preliminary analysis of outcome indicators from the 

Follow-up 1 data collection. A preliminary report will be completed next quarter. 

Requirement 3.7:  Present Findings of the Student Dropout Prevention Pilots  

The SDPP project website (www.schooldropoutprevention.com) is regularly updated and made compliant 

with USAID requirements as communicated through the Bureau for Legislative and Public Affairs (final 

approval was received in June 2012). Several documents have been posted on the website as well as 

submitted to USAID’s Development Experience Clearinghouse (DEC). 

SDPP staff made debriefing presentations to various USAID Missions, following completion of 

assignments in Cambodia (October 2012, March 2013), India (March 2013), Tajikistan (December 2012) 

and Timor Leste (November 2012). 

In Quarter 2, SDPP HQ staff from Creative and Mathematica made presentations on SDPP’s interventions 

on a panel entitled “Preventing Dropout: Interventions and Issues in School Dropout Mitigation in Asia” 

at the 2013 Comparative International Education Society annual conference. 

Requirement 3.8:  Student Dropout Prevention Programming Guide Developed and Distributed 

An outline of the Student Dropout Prevention Programming Guide was drafted, and a variety of materials 

to be included in this toolkit, including the Literature Review, trends analyses, policies and programs 

documents, in-country situation analysis plan, training materials, and data collection instruments, school 

recruitment and random assignment materials, baseline survey materials, etc., have been assembled. 

 
Each country has revised and updated various toolkit materials which are being compiled at HQ. These 

are being printed for use in the new academic year. 

 

http://www.schooldropoutprevention.com/
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III.   Project Management and Operations 

A. Operations 

Operational support throughout the year focused on facilitating the programmatic and technical activities 

described above, including: rolling out and monitoring interventions, launch events in all four countries, 

and two rounds data collection.14 Operations focused heavily on finalizing the request for an extension 

through September 2015, submitted in March 2013 per USAID direction, as well as the accompanying 

contractual documentation and operational contingency planning.  On August 22, 2013, USAID 

authorized the no additional cost contract extension through September 29, 2015.  

During Quarter 4 especially, SDPP staff spent significant effort in realigning the project and 

subcontractor budgets, addressing personnel and contract extensions, and developing extended work 

plans.  

Key staff and consultant actions are detailed in sections C. and D., and major procurements are described 

in section F. Other important management and operational actions of note include the following: 

SDPP Work Plan and Budget: All SDPP field partners prepared their detailed work plans for FY2014 

interventions in each country, and submitted them to Creative. They have been reviewed, and a 

comprehensive project work plan for FY2014 is being finalized for submission to USAID. Detailed 

budgeting of CLIN 3 activities in light of the selected program interventions and scale of intervention was 

completed for all four countries and sub-contractors. A full realignment of the overall project CLIN 3 

budget will be submitted to USAID once subcontractor ceilings and summary budgets have been 

approved.  

Country Partnership Agreements:  In Quarter 3, the ministries of education in Cambodia, Tajikistan and 

Timor Leste and state education ministry in India were informed that an extension of the SDPP contract 

had been requested and discussions held about planned SDPP activities, including implications for the 

country partners.  In Quarter 4, the respective ministries were informed the extension had been granted 

and preparations for formal letters of agreement were initiated. In India, the Bihar State Project Director 

in consented to extend the program, as did the minister of education in Timor Leste.  In Cambodia, the 

SDPP team submitted a revised the memorandum of understanding to cover the extension; although 

verbal approval was given to continue project operation, formal signature was delayed due to the 

appointment of a new minister following the July 2013 elections and is expected next quarter. Pending 

discussions between the USAID Mission and the Ministry of Education in Tajikistan set for next quarter, 

SDPP operations continued and permission was received to conduct trainings of school personnel. 

Implementing Partnership Agreements: SDPP sub-contractor agreements were modified as needed to 

incorporate updated USAID provisions, accommodate budget line-item variations, and/or increase 

obligation amounts. A variety of other in-country agreements were established, by Creative in Tajikistan 

and by the SDPP implementing partners in Cambodia and India, including for work on the baseline 

survey data collection and provision of other technical assistance, as described above. An MOU between 

CARE and the MOE covering SDPP activities was signed, and an amendment in recognition of the SDPP 

extension is under way.  

Partner Management Support:   Site visits were made by SDPP HQ staff from Creative, Mathematica 

and STS to provide support for fidelity-of-implementation monitoring and intervention review, SDPP 

launch preparation and participation, and data collection.  Virtual support was provided by HQ staff on 

revision and expansion of intervention manuals and materials.  In response to queries from country teams, 

Creative HQ staff reviewed and revised decision rules for identification of at-risk students, used for the 

                                                 
14 Baseline Phase 2 for Cambodia and Tajikistan, and Follow-on 1 data collection in Cambodia, India, Tajikistan and 
Timor Leste. 
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first round of at-risk student identification in Cambodia, and the second rounds of at-risk student 

identification in India, Tajikistan and Timor Leste. 

SDPP Field Offices:  Following discussions with IDEAL and the SDPP country team in India about staff 

re-organization and deployment, it was determined that the SDPP office in Delhi was no longer needed. 

Permission was sought and granted from the SDPP COR at USAID to consolidate key staff and 

administrative operations in Bangalore.  (Field operations continue to be based in an SDPP office in 

Samastipur.)  A “desk” is maintained in a group office for the Monitoring and Evaluation Specialist, who 

was unable to relocate. The SDPP Country Coordinator periodically travels to Delhi to meet with the 

USAID Activity Manager.  

B. Key Meetings with USAID and Partners  

In each of the first three quarterly reports from FY2013, a detailed list was provided of the formal 

meetings held in Washington, DC and in the field with USAID, MOE, or other partners at which key 

decisions affecting the program were taken or major presentations made. Meetings held during Quarter 4 

are as shown in Table 5.  

Table 5: Key meetings with USAID and partners in Quarter 4 

Date(s) 
Key SDPP 

representative(s) 

Key client and/or 

partner 

representative(s) 

Topic/focus of meeting 

Key 

decisions/outcomes 

(if any) 

SDPP Headquarters/Washington                

7/25/13 Karen Tietjen, Diane 

Prouty, Tom 

Ventimiglia, Rajani 

Shrestha, Mary 

Calomiris (Creative), 

Mary Lynd (STS) 

Nancy Murray, Kathy 

Buek (MPR) 

NA Results Framework, 

Fidelity of 

Implementation; Impact 

Assessment 

Results framework will 

be finalized to be 

included in the 

performance 

management plan. FOI 

tools need to be 

simplified.  

9/12/13 Karen Tietjen, Tom 

Ventimiglia, Rajani 

Shrestha, Mary 

Calomiris, La Dale 

Johnson (Creative) 

Nancy Murray, Kathy 

Buek, Emilie Bagby 

(MPR) 

Rebecca Adams Data collection schedule 

for remainder project 

period 

Schedule and technical 

notes emailed to the 

countries 

9/26/13 Karen Tietjen, Tom 

Ventimiglia, Rajani 

Shrestha, Mary 

Calomiris (Creative), 

Aakash Sethi 

(IDEAL) 

Update on program 

activities in India 

Follow-up on agreed 

actions 
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9/5-

6/13 

Ouk Sothira, Education 

Specialist; Chhoeng Sina 

and Yos Nara, CL 

Program Manager;  Khut 

Sovannarith & Chhun 

Leangkruy, IT Support 

Officer; Thol Buntha, 

Communication Officer; 

Roeung Virak; Keum 

Sopharith; Chhoeurt 

Sokheng, IT Field 

Officer-BTB,PS,K. Speu 

Chhim Kumnith, 

Deputy Director of 

Secondary 

Department; Kim 

Leang & Kheang 

Pengly, NIE’s ICT 

Teacher; Pov Narith 

& Choem Samnang, 

IT Teacher from 

MoEYS 

-Discuss, review and 

approve on the updated 

30 Camtasia tutorial 

video clips and 35 

student project work 

exercises 

-MoEYS’s-ICT 

technical working 

group approved all 35 

student project work 

exercises and 22 

Camtasia tutorial video 

clips 

-SDPP-CL team will 

adjust the other 8 

Camtasia tutorial video 

clips following 

comments from the 

meeting  

9/02/13 Ouk Sothira, Education 

Specialist; Yos Nara, CL 

Program Manager; 

Chhun Leangkruy, IT 

Support Officer 

(SDPP/ KAPE) 

Sok Tha, Head of 

Education ICT 

Office- MoEYS; Khy 

Phirun, Deputy Head 

of the Education ICT 

Office 

 

- MoEYS introduce new 

book called “Intel 

Teaching Program” with 

21st Century as 

produced for Master 

Trainer version 2.0 

corporate with MoEYS  

-Discuss if SDPP agrees 

to integrate the book of  

“Intel Teaching 

Program” into its 

computer lab program 

-SDPP shared the 

Camtasia Video Clips 

with ICT office after 

finalized at meeting 

with MoEYS’s ICT 

working group in BTB  

-SDPP will discuss 

within management 

team on request of ICT 

of integrating of Intel 

Teaching Program into 

the 3-day refresher 

training in April 2014 

8/16/13 Ouk Sothira, Education 

Specialist; Chhoeng Sina 

and Yos Nara, CL 

Program Manager; Lork 

Ratha, IMS Manager;  

Khut Sovannarith & 

Chhun Leangkruy, IT 

Support Officer; Thol 

Buntha, Communication 

Officer 

Pol Sorith, Inspector 

of Secondary 

Education; Khy 

Phirun, Deputy Head 

of the Education ICT 

Office- MoEYS; 

Chhim Kumnith, 

Deputy Director of 

Secondary 

Department; Sin 

Vuthy, MoEYS’s 

Official; Kim Leang 

& Kheang Pengly, 

NIE’s ICT Teacher; 

Choem Samnang, IT 

Teacher from 

MoEYS 

-Discuss the Computer 

Lab work plan and 

review 30 Camtasia 

tutorial video clips and 

35 student project work 

exercises produced by 

the CL team 

- MoEYS-ICT technical 

working group 

suggested to make the 

tutorial video clips 

short and meaningful 

and developing the 

student project work so 

that it is relevant to the 

activities of the student 

-Agreed to hold a 

further  meeting to 

approve the revised 

video clips and student 

project work exercises 

on 5-6th September 

2013 

SDPP/Cambodia 
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SDPP/India 

7/11/13 Mr. Aakash Sethi and 

Mr. Sharique Mashhadi 

State Project 

Director(SPD), 

BEPC; 4 state level 

government officials 

heading quality 

education, girls 

education, curriculum 

development 

Updated on project 

activities and extension 

NA 

SDPP/Tajikistan 

8/  

6-14/13 

Lutfullo Boziev- Program 

manager  
 DEDs of the 5 

treatment districts 

Qurbonshoh 

Abdulloev Muzaffar 

Mirzoev, 

Ghilom Sadulloev, 

Muhammad 

Davlatyorov, 

Nasrullo Amiraliev, 

 

Upcoming trainings and 

DEDs support in 

arrangement/participants 

attendance of the 

trainings  

 

  

 All 5 DEDs were very 

supportive not only in 

participants attendance 

but some of them 

attended the trainings 

(Muhammad 

Davlatyorov, 

Qurbonshoh Abdulloev) 

and the others send their 

deputies for the first day 

of the trainings. 

8/21/13 Wendi Carman 

Sayora Abdunazarova 

 

Khujamyorov 

The Head of Vose 

District Education 

Department  

 

Familiarize with the three 

days ongoing trainings for 

school personal on After 

school tutoring and EWS.  

The DED was invited to 

attend training 

workshops. He 

expressed gratitude for 

our work in the schools 

in his district. 

8/30/13 Wendi Carman Lyla Andrews Bashan, 

USAID Team Leader 

for Democracy & 

Governance, Health 

and Education 

Updates on program 

activities 

Bashan initiated the 

process of informing the 

MOE about the 

program’s extension and 

setting up a meeting 

with the minister. 

9/18/13 
Wendi Carman   

Gulguncha Naimova 

 

Marc Bonnenfant, 

Mavjuda Nabieva, 

Inna K, USAID 

Updates on program 

activities and preparation 

for meeting with the 

minister of education 

Preparation for meeting 

with the minister 

9/19/13 
  

Gulguncha Naimova 

Minister of Education 

- Nuriddin Saidov; 

Dep.Min. Tojiniso 

Mahmadova; 

Dep.Min. Ismonov F; 

Dep Min. Odinaev; 

U.S. Ambassador 

Susan Elliot; Marc 

Bonnenfant; Mavjuda 

Nabieva 

 Informing the minister of 

the program extension, as 

well as overview of SDPP 

and achievements thus 

far. 

Minister Saidov 

requested a program 

name change and the 

letter of commitment to 

be revised and submitted 

to MOE 
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SDPP/Timor Leste 

7/12/13 Simplicio Barbosa 

(CITL Education 

Program Manager); 

Nicole Seibel (SDPP 

Country Coordinator); 

Martin Canter (Ed Tech 

Specialist) 

Mr. Alfredo de 

Araujo – MoE 

National Director of 

Basic Education 

Formal introduction of 

Simplicio as Ed Program 

Manager 

Discussion of Academic 

Calendar 

Discussion of teacher 

training schedule 

Feedback sought on 

Illustrated Teacher 

Manual 

-Agreement for MoE 

representative to sign 

Certificates of 

Appreciation 

-MoE approval for 

Teacher ECA 

Handbook 

- Planning ECA 

Teacher Training in 

Oct/Nov 

-MoE shared changed 

start date of 2014 

school year  

7/15/13  Titolivio Simões, Project 

Officer, District of 

Liquica 

Mr. Paulino Ribeiro, 

District Director of 

Education   

Introduce SDPP Program 

to new MoE district 

representative 

-SDPP Program and 

staff introduced to new 

District Education 

Director 

7/24/13 Shoaib Danish, Deputy 

Country Coordinator for 

Research 

Simao do Rosario, 

Head of EMIS 
Data on key indicators 

for 2013; changes in the 

2014 EMIS data 

collection calendar, and 

the updated school GPS 

coordinates 

-Changes at the 

Directorate 

management level 

prevents EMIS from 

sharing data directly 

with INGOs, Simao 

will ask the new 

Director for his 

approval before he 

could share the data 

with CARE.  

-Simao will get in 

touch with the mapping 

unit at the National 

Directorate of Statistics 

to see if he can get the 

updated school GPS 

coordinates. 

8/7/13 Simplicio Barbosa 

(CITL Education 

Program Manager); 

Nicole Seibel (SDPP 

Country Coordinator);  

Education 

Development 

Partners meeting 

chaired by  

Takaho Fukami, 

Chief of Education, 

UNICEF  

Update on the Local 

Education Group (LEG) 

for the Global 

Partnership for 

Education (GPE) 

workshop in Bangkok   

-Circular from MoE 

formalizing change to 

school calendar 

-Formation of small 

working group to 

prepare 15 minute 

presentation for MoE 

workshop on successes, 

challenges and 

solutions in Education 

for Timor-Leste 

-Presentation on the 

GPE  
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C. Staff Actions  

At the end of the 2011 fiscal year, the three core SDPP staff—Country Coordinator, Education Specialist 

and M&E Specialist—were in place in all four countries, with the exception of the Education Specialist in 

India, who was hired and began work in quarter two of 2012. All of the core in-country staff were in 

position throughout the 2012 fiscal year, except for the Country Coordinator in Timor Leste, who 

resigned from the project and departed in April 2012. An interim Country Coordinator (Nicole Seibel) 

was hired and began work in May. Her contract was extended until August 10, in order to allow for 

overlap with the new, permanent replacement (Monzu Morshed), who began work in August, but soon 

after resigned for health reasons. CARE re-engaged Ms. Seibel as Country Coordinator for an additional 

period (September 17 – December 24, 2012).  

In FY13, on December 5, 2012, Ms. Seibel was approved as the permanent Country Coordinator for 

Timor Leste. In June 2013 Sushant Verma, Country Coordinator for India, resigned from his position. 

Creative worked with its subcontractor in India, IDEAL, to identify Mr. Verma’s replacement, during 

which time the SDPP India Project Director, Aakash Sethi, served as interim Country Coordinator. In 

August 2013 Mr. Sethi was approved as the permanent Country Coordinator.  

Table 6 shows the status of the core SDPP positions in each country since the beginning of the project.     

Table 6: Field Office Core Staff Actions 

Core Staff Position Name and Start Date 

(Departure Date) 

Name and 

Replacement Date 

Status  

SDPP/Cambodia (KAPE) 

Country Coordinator Kosal Chea, 1/1/11 NA Filled 

Education Specialist Sothira Ouk, 1/1/11 NA Filled 

Monitoring, Evaluation & Research Specialist Carole Williams, 11/1/10  NA Filled 

SDPP/India (IDEAL) 

Country Coordinator Sushant Verma,  

(6/24/13) 

Aakash Sethi, 

8/14/13 

Filled 

Education Specialist Neha Parti, 1/9/12 NA Filled 

Monitoring, Evaluation & Research Specialist Vir Narayan, 10/18/11 NA Filled 

SDPP/Tajikistan (Creative) 

Country Coordinator Gulgunchamo Naimova, 

12/6/10 

NA Filled 

Education Specialist Sayora Andunazarova, 

11/15/10 

NA Filled 

Monitoring, Evaluation & Research Specialist Davlatmo Yusufbekova 

(2/10/11) 

Zarina Bazidova 

5/3/11 

Filled 

SDPP/Timor Leste (CARE) 

Country Coordinator Lorina Aquino, 4/19/11 

(4/20/12) 

Monzu Morshed, 8/3/12 

(8/28/12) 

Nicole Seibel, 

5/18/12 – 8/10/12; 

9/10/12 – 12/5/12; 

12/5/12 

Filled 

Education Specialist Martin Canter, 3/12/11 NA Filled 

Monitoring, Evaluation & Research Specialist Shoaib Danish, 2/14/11 NA Filled 

9/27/13 Simplicio Barbosa 

(CITL Education 

Program Manager); 

Mr. Alfredo de 

Araujo – MoE 

National Director of 

Basic Education 

Arrangements for the 

National Coordination 

Body meeting 

-finalization of agenda 

- invitation signed for 

distribution 
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In FY13, personnel actions included 578 approvals and 848 extensions. A total of 111 full- or part-time 

SDPP field and HQ staff were approved by USAID15, including 15 in Cambodia, 11 in India, 41 in 

Tajikistan, 24 in Timor Leste, and 20 at HQ (15 at Mathematica, 1 at STS, and 4 at Creative). 

Additionally, upon receiving the project extension in September 2013, all personnel that were contracted 

on the project and approved through the end of the project received automatic approval extensions 

through 9/29/2015.  Due to the uncertainty surrounding the SDPP extension, two Creative HQ Program 

Associate positions were not filled, following staff resignations.  Action will be determined next quarter. 

During Quarter 4, field staff actions include the following: 

In Cambodia, Creative granted approval for the replacement of the Provincial Admin/Finance based in 

Kampong Speu, 3 DPOs in Battambang, a DPO in Pursat and Banteay Meanchey, and Provincial 

Coordinators for Svay Rieng and Banteay Meanchey.  

The announcement for a Deputy Country Coordinator and two consultants for EWS and a consultant for 

the computer labs to support the updating of the training manuals for both interventions was placed in the 

newspaper; however, there were no qualified candidates applying for the positions and so it was decided 

that the work for the consultants would be taken up by the Education team and senior staff would provide 

additional support for the education team and short-term consultants focusing on specific tasks in the next 

quarter would be sought instead of hiring a full-time Deputy Coordinator. In the next quarter, 

SDPP/KAPE will replace the IT Program Support Officer based in Phnom Penh and Cleaner for Pursat 

and Kampong Speu who resigned in the period.  

In India, eight new staff (office assistant, capacity building manager, communication associate, program 

manager, database manager, driver, finance and admin manager, and accounts officer) were recruited. 

In Tajikistan, due to poor performance, contracts were terminated with three Field Program Officers and 

one M&E Assistant. One FPO was promoted to Team Leader. During the fourth quarter Creative held 

several selection interviews to fill the resulting vacancies. New replacements were hired for all four of the 

FPO positions, but the M&E Assistant remained vacant. During the next quarter Creative will continue to 

recruit for this position. 

In Timor Leste, 28 staff resigned or did not renew their contracts in the fourth quarter. Resignations were 

primarily due to delays in finalizing the project extension. CARE chose not to renew some contracts due 

to poor performance. The vacancies included three Project Officers, one Field Implementation 

Coordinator, 16 Field Officers, one M&E Supervisor, six M&E Officers, and one Senior Finance and 

Administrative Officer. Replacement candidates for two M&E Officers were recruited and began work in 

August. The process for filling the remaining vacancies is under way. All vacant positions are expected to 

be filled before in-school activities resume in the new school year in January 2014.  

D. Consultants  

A total of 467 in-country consultants for SDPP were approved by USAID during the year:  9 in India, 447 

in Tajikistan, 9 in Timor Leste, and 2 at SDPP HQ. These include community volunteers (“Community 

Champions”) supporting the intervention in India, and school teachers in Tajikistan responsible for 

facilitating the after school activities. Others included those hired to carry out data collection and entry, 

temporary drivers, etc. Table 7 summarizes the higher-level, professional consultancies of the project 

during FY13.  

                                                 

15 All SDPP staff hired and/or moving to new positions at field and HQ levels are to be approved by USAID, in accordance with 

guidance issued by USAID in February 2011. 
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Table 7: Consultant Actions in FY13 

Consultant Dates of consultancy Activity/Assignment Place 

 
Anomita Goswami 5/6/13 - 9/17/13 

Subject Matter Specialist/Trainer –
Language And Body Movement 

 
India 

 
Atreyee Day 

1/21/2013 – 2/28/13 
 

Graphic Designer 
 

India 

 
Blaise Joseph 5/6/13 - 9/17/13 

Subject Matter Specialist/Trainer –  
Arts And Crafts 

 
India 

 
Michael Manuel Joseph 

11/29/12 – 1/31/13;  
3/14 – 4/15/13 
 

 
Media Specialist; Video Development; 

Trainer For Photography And Video 

Documentation 

 
India 

  Guari Sanghi   7/15/13 - 9/17/13   Program Consultant   India 

  Manna Keshab Chandra   11/30/12 - 12/12/12   Camera Technician   India 

  Mukesh Bardava   2/13/13 - 3/31-13   Graphic Design Consultant   India 

  Neelkamal Verma Neerad   12/12/12 - 8/31/13   Graphic Design Consultant   India 

  Rajjak Abdul Sheik   11/30/12 - 12/12/12   Sound Engineer   India 

 Shreya Tripathi   4/22/13 - 4/24/13   Interpreter   India 

Abdurauf Navrasov 12/11/12 - 5/31/13 Trainer/Module Writer-English Tajikistan 

Abutolib Gulov 12/28/12 – 8/1/13 
On-call IT support for Kulob office  

Tajikistan 

Bahriddin Aliev 
11/15- 12/31/12;  
extended to 9/29/13  
 

Translation  
Tajikistan 

 Dilbar Navieva 
 

6/1/12 – 9/29/13 

After-School Activities 
Module Development; Teacher 

Mentoring 

 
Tajikistan 

Farosat Olimova 

11/27/12-5/31/13, 

extended to 9/29/13 

 

Materials Development/Master 

Trainer 
Tajikistan 

Fayziddin Niyozov 

10/23-2/31/12; 2/11-

5/31/13; 

6/10-9/29/13 

Quality Assurance Coordinator; 

Module Development Expert; Master 

Trainer 

Tajikistan 

Isaac McKean Scarborough 7/30/13-9/29/13 Editor Tajikistan 

Khosiyat Ganjibekova, 6/1/12–9/29/13 
After-School Activities 
Module Development; Teacher 
Mentoring 

 
Tajikistan 

Muhiddin Ziyoev 

 

11/27/12-5/31-2013; 

extended to  9/29/13 
Master Trainer Tajikistan 
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Mukesh Bardava 2/13-3/31-13 Graphic Design Specialist Tajikistan 

Musohibakhon Qahorova, 6/1/12–9/29/13 
After-School Activities 
Module Development; Teacher 
Mentoring 

 
Tajikistan 

  Nabi Qodirov 11/12- 5/13 
After-School Activities 
Module Development; Teacher 
Mentoring 

Tajikistan 

Neelkamal Verma Neerad 
12/12/12-8/31/13 Graphic Design Specialist Tajikistan 

Rasulov Soleh 8/6/13-9/29/13 Trainer/Module Writer Tajikistan 

Sulaimon Kurbonov 6/1/12–9/29/13 
After-School Activities 
Module Development; Teacher 
Mentoring 

 
Tajikistan 

Umeda Ermatova 6/1/12–9/29/13 
After-School Activities 
Module Development; Teacher 
Mentoring 

 
Tajikistan 

Jose Manuel Sarmento 3/20-3/28/13 Illustrations 
Timor 
Leste 

Nicole Seibel 9/17- 12/4/12 Interim Country Coordinator 
Timor 

Leste 

Sarmento Wargas 
Extended through 9/17-
11/27/12; 4/22 – 6/30/13  

Translation  
 

Timor 
Leste 

 

E. Staff and Consultant International Travel 

Visits by staff from the headquarters offices of Creative, Mathematica, STS (and in the case of Timor 

Leste, CARE) were made during the year to the four pilot countries, for providing technical and 

operational support to the field teams, conducting the baseline and follow up surveys, supporting the 

launches of in-school activities, and providing other technical and/or management support. Details of the 

international travel undertaken during the first three quarters to support SDPP field activities and 

operations are summarized in Table 8, with additional detail shown for travel during the fourth quarter.  

Table 8: HQ Staff and Consultants International Travel in FY13 

Name of 

Traveler 
Destination(s) Dates of Travel Purpose of Trip 

Diane Prouty Cambodia 9/21 – 10/06/2012 Support and review initial implementation of EWS 

intervention; develop implementation fidelity 

monitoring 

Mark Lynd Cambodia 9/24 – 10/06/2012 Support and review initial implementation of EWS 

intervention; develop implementation fidelity 

monitoring 

Adam Correia India 9/22 – 10/06/2012 Support and review initial implementation of EWS 

intervention; support materials development 

Jeannie Rose India 9/22 – 10/06/2012 Support and review initial implementation of EWS 

intervention; support materials development 

Emilie Bagby 

Arthur Shaw 
Tajikistan 10/15 –11/5/2012 Support baseline data collection for Phase II  

Karen Tietjen Timor Leste 10/18 – 11/4/2012 Support and attend the in-school activities launch 
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Name of 

Traveler 
Destination(s) Dates of Travel Purpose of Trip 

event; develop implementation fidelity monitoring 

Kathy Buek Cambodia 
11/25 – 12/12/ 

2012 
Support baseline data collection for Phase II 

Karen Tietjen 

Jeannie Rose 
Tajikistan 12/6-12/20/2012 

Support and participate official launch of in-school 

interventions; develop implementation fidelity 

monitoring 

Tom Ventimiglia 

Mark Lynd 
 Cambodia 1/5-1/19/2013 

Testing and revising fidelity of implementation 

tools; support at-risk child identification 

Jeannie Rose 

Karen Tietjen 
India 2/20- 2/28/2013 

Support and participate official launch of in-school 

interventions 

Jeannie Rose 

Karen Tietjen 
Cambodia 2/29– 3/8/2013 

Support and participate official launch of in-school 

interventions 

Diane Prouty 

Karen Tietjen 

Tom Ventimiglia 

Mary Calomiris 

Rajani Shrestha 

Jeannie Rose 

Kathy Buek 

Emilie Bagby 

New Orleans, 

LA 
3/10-3/15/2013 CIES conference 

Mark Strayer 

Emilie Bagby 
Tajikistan 4/9-4/29/2013  Enumerator training and survey supervision 

 Ebo Dawson 

Kathy Buek 

Cambodia, 

Timor Leste 
4/14 – 5/11/2013 Enumerator training and survey supervision 

Arthur Shaw India 4/15-6/5/13 Enumerator training and survey supervision 
 

F.  Procurements 

Creative HQ worked with field offices to procure essential office and program supplies, equipment and 

services, in accordance with established procurement regulations and requirements. Of particular note this 

year was the procurement of program materials (e.g. after-school activity materials, training materials, 

communications materials), as well as rewards and incentive packages for participating schools in all four 

countries.  

In FY12, SDPP had requested USAID approval for procurement of vehicles required for supporting field 

activities in Cambodia, India, and Timor Leste (including motorcycles and automobiles). In the 

meantime, in those countries (as in Tajikistan) the project had been making use of rented vehicles to 

supplement those previously purchased. In March, USAID determined that approval of the vehicle 

requests was not required for India or Timor Leste, as a result of previously issued blanket waivers for 

those countries. The procurement processes were subsequently re-initiated in India and Timor Leste.  

While awaiting final delivery of the vehicles, USAID approved requests to extend the period of vehicle 

rentals. In the third quarter, the vehicles were delivered in Timor Leste, and are now in use by field 

implementation teams. Vehicles were ordered and delivered in India.  In Cambodia, due to delays in 

approval, country teams had to collect updated quotes. USAID has approved procurement of vehicles in 

Cambodia, but vehicle procurement was put on hold until a determination was made about the SDPP 

extension. 

Another major procurement made in all four countries was for participating school reward and incentive 

packages. After extensive discussions regarding school needs assessments and consideration of potential 

impact of rewards on research results, different rewards packages for each country were identified for 

both control and treatment schools. In Cambodia, 71 books and metal cases for storage were chosen. In 
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India, a set of floor carpets was selected for the classrooms. In Tajikistan, each school was scheduled to 

receive a package of 26 literature books (totaling $19,238), selected for a range of ages, gender and 

reading level. In Timor Leste, all schools were to receive bulletin boards and hanging supplies to be used 

in communal spaces, such as hallways.   

In Quarter 4, the rewards/incentives packages were distributed in Tajikistan and Timor Leste, as well as 

certificates of appreciation to all participating schools, thanking them for efforts in records maintenance 

and program implementation, and encouraging continued efforts throughout the program extension. 

Procurements made during Quarter 4 which exceeded $5,000 are as noted in Table 9. Procurement of 

services related to training and logistics (venue, printing, stationary, transport of personnel, etc.) are not 

included in the table. For detailed lists of procurements made in Quarters 1-3, please see the Quarterly 

Reports submitted to USAID.  

Table 9: Procurements in Quarter 4   
 

Field Office 

 

Description 

 

Amount* 

 

Status  

Cambodia School Reward Packages- metal book cases  9,960.00 Delivered 

Cambodia School Reward Packages- books (collection of 71 titles) 30,848.14 Purchased 

India School Rewards Packages- handloom made cotton carpets 21,683.00 Delivered 

India printing and delivery of Board Games, Game Cards, Packaging 

and Posters for the Community Engagement component  

14,840.00 Purchased 

Tajikistan School Reward Packages- 26 literature books for 165 schools 19,207.00 Delivered 

Timor Leste 500 Extra Curricular Activities starter kits for teachers 17,975.00 Delivered 

Timor Leste School Rewards Packages- 576 bulletin boards & thumbtacks  32,160.00 Delivered 
 

* $ amounts approximate 

IV.  Status of Contract Deliverables  

Table 10 provides an updated list of the contract deliverables completed and in process since the 

beginning of the project, as per section F.2(a) of the SDPP Task Order. 

Table 10: Contract Deliverables   
Deliverable Requirement Delivery date Approved  

by client date 

School dropout prevention identification and 

analysis plan 

1.1 10/12/10  Approved 

10/16/10 

School dropout prevention identification and 

analysis methodology and criteria 

1.1 10/12/10  Approved 

10/16/10 

School dropout prevention identification and 

analysis of 15 programs or interventions16 

1.1 11/22/10 (presentation 

and written summary) 

Approved 

11/22/10 

School dropout prevention identification and 

analysis draft report (including executive 

summary, cost estimates, and conclusions) 

1.2 3/10/11 Approved 

3/28/11 

School dropout prevention identification and 

analysis report 

1.2 5/24/11 (COTR);  

5/27/11 (AMs) 

Approved draft 

version 3/28/11 

200 print copies of school dropout 

prevention17  identification and analysis 

reports 

1.3 6/20/11 NA18 

50 reports for each pilot country in required 1.3 August 2011 NA 

                                                 
16 Thirty-four (34) programs were identified and analyzed. 
17 Two hundred and fifty (250) reports were printed. 
18 NA = client approval is not applicable to the deliverable. 
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Deliverable Requirement Delivery date Approved  

by client date 

language 

200 reports distributed to 4 pilot missions in 

English 

1.3 November 2011 NA 

5 presentations on report findings 

(presentation of all key findings) 

1.4 10/18/11, 11/14/11, 

11/15/11, 1/17/12, 

10/28/11, 11/21/11, 

1/27/12, 7/20/12, 

8/20/12, 4/26/12 

NA 

Power point summarizing findings of student 

dropout prevention identification and analysis 

1.4 Complete for each 

country as per above 

dates; summary 

presentation developed 

 

List of assessment tools for each country 2.1 4/13/11 Approved 

4/26/11 

List of factors each assessment tool measures 2.1 4/13/11 Approved 

4/26/11 

4 in-depth country assessment plans19 20 2.2 4/19/11 Approved 

4/19/11 

4 in-depth country assessments 2.2 Completed May – 

October 2011 

NA 

Inventory of existing programs 2.2 5/25/11 (draft); 

7/25/11 (final) 

Approved 

7/28/11 

Grade levels and student populations most at 

risk of dropout identified in each country 

2.3 8/19/11 (Cambodia, 

Timor Leste) 

8/25/11 (Tajikistan) 

12/22/11 (India) 

Trend analysis 

reports approved 

verbally 6/22/12; 

written approval: 

9/9/13. 

4 in-depth country assessment draft reports 2.3 Reports on trend 

analyses submitted as 

above; report on 

policies and programs 

submitted 7/25/11; 

report on situation 

analysis in process 

Policies and 

programs report 

approved 

7/28/11; Trend 

analysis reports 

approved as 

above 

1 report with country comparisons 2.3 In process  

4 in-depth country assessment reports 2.3 In process  

4 power point presentations 2.4 10/18/11, 11/14/11, 

11/15/11, 1/17/12 

NA 

1 power point presentation on all four 

countries 

2.4 PowerPoint developed 

and presented; not yet 

submitted 

 

5 presentations on the in-depth country 

assessment findings 

2.4 10/18/11, 11/14/11, 

11/15/11, 1/17/12, 

10/28/11, 11/21/11, 

1/27/12, 7/20/12, 

8/20/12, 4/26/12 

NA 

Risk factors and trends for each of the 4 2.4 Risk factors and trends NA 

                                                 
19 One plan was submitted, covering all four countries, rather than four country-specific plans. 
20 Draft and final plans submitted and approved as one. 
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Deliverable Requirement Delivery date Approved  

by client date 

countries identified and 

presented as above 

8 (2 per country) program recommendations 2.4 Completed as outcome 

of workshops (below) 

NA 

4 (1 per country) in-depth country assessment 

findings summary 

2.4 In process  

4 workshops on findings and 

recommendations 

2.4 10/18-20/11 

(Cambodia) 

11/15-17/11 

(Tajikistan 

11/14-16/11 (Timor 

Leste) 

1/17-19/12 (India) 

NA 

4 language translations of in-depth country 

assessment reports 

2.5 6 local language 

translations of trend 

analysis reports 

(Khmer 10/5/11, 

Tetum 9/16/11, 

Portuguese 9/13/11, 

Tajik 10/6/11, Russian 

10/8/11, Hindi 

12/28/11) and policies 

and programs 

inventory completed 

(Khmer 8/29/11, Tajik 

8/29/11, Russian 

9/6/11, Tetum 8/29/11, 

Portuguese 9/13/11, 

Hindi 1/14/12) 

NA 

100 (400 total) in-depth country assessment 

reports distributed 

2.5 September 2011 to 

January 2012 

NA 

250 in-depth country assessment reports 

distributed in English 

2.5 September 2011 to 

January 2012 

NA 

650 CDs of in-depth country assessment 

reports (for each hard copy report) 

2.5   

4 stakeholder lists 3.1 2/28/12 NA 

Areas of collaboration/conflict identified and 

resolved in each country 

3.1 Included w/ report on 

Coordination Bodies, 

submitted 7/3/12 

(Approval 

pending) 

4 SDPP project oversight bodies formed 3.1 Completed in all 

countries by March 

2012, described in 

report on Coordination 

Bodies, 7/3/12 

(Approval 

pending) 

4 (1 per country) communication plans 3.1 Submitted 9/13/12 (Approval 

pending) 

1 scope of work for Coordination Body 3.1 Included as part of 

report on Coordination 

Bodies, submitted 

7/3/12 

(Approval 

pending) 

4 (1 per country) tailored draft pilot design 3.2 2/28/12 (Approval 
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Deliverable Requirement Delivery date Approved  

by client date 

plans pending) 

4 (1 per country) site selection methodologies 3.2 Addressed in design 

plan, 2/28/12 

(Approval 

pending) 

4 (1 per country) design workshops 3.2 10/18-20/11 

(Cambodia) 

11/15-17/11 

(Tajikistan 

11/14-16/11 (Timor 

Leste) 

1/17-19/12 (India) 

NA 

Target dates for all activities and outputs of 

the 4 pilot projects 

3.3 In process  

Operational definitions for all variables in the 

4 country pilots 

3.3 In process  

12 (3 per country) outcome indicators for the 

4 country pilots 

3.3 In process  

Data source descriptions for each of the 4  

country pilot indicators 

3.3 In process  

4 (1 per country) pilots launched 3.4 In process NA 

4 (1 per country) pilot launch press releases 3.4 In process  

1 implementation work plan annually 3.521 5/20/1122 

6/4/1223 

5/31/11 

Approval 

pending 

V. Challenges and Actions Taken  

Major challenges and actions taken to address them during the year are as highlighted below. The project 

continues to work to identify solutions to these challenges, including through school-level consultation 

and consultation with district-, province- and national-level MOE representatives and the country 

coordination bodies.  

Prolonged Extension Approval Process: SDPP operations were significantly affected by the uncertainty 

of obtaining an extension of the project through September 2013 to allow for an additional year of 

intervention implementation in the target schools.  Repercussions stemming from the prolonged decision 

process included loss of SDPP staff and inability to replace them, uneven implementation of school 

interventions (particularly in Quarter 4), less efficient data collection plans (assuming no extension), 

inability to complete procurement actions (e.g. vehicle and motorcycle purchase), and work slowdown 

due to dwindling subcontractor budget ceilings.   With the August extension authorization, Creative has 

undertaken actions to modify and extend subcontractor agreements and realign the SDPP budget. 

Constraints on Intervention Exposure Time: The intervention design called for implementation over the 

course of a full academic year (or equivalent).  However, disruptions in the school schedules have 

seriously reduced the exposure time students have to the SDPP interventions in the four SDPP countries.  

Inclement weather closed schools in Cambodia (flooding in Quarter 1), India (cold in Quarter 2, heat in 

Quarter 3), Tajikistan (snow in Quarter 2), and Timor Leste (heavy rains in Quarter 2).  School schedules 

have been made more uncertain by teacher strikes (India), unforeseen national holidays (Cambodia, 

                                                 
21 Deliverables for Requirements 3.6-3.8 are not due until near end of project and are not included in this table. 
22 For Fiscal Year 2011 
23 For Fiscal Year 2012 
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Timor Leste), as well as national and state elections (Cambodia, India, Tajikistan, and Timor Leste) 

which have been variously accompanied by school shut-downs, inability to travel, and changes in 

ministry of education officials, causing delays in approvals for training and materials.  Ministry events—

such as teacher training and reducing the school year from 11 to 9 months in Timor Leste, delayed Grade 

9 exams in Cambodia, and suspension of the school lunch program in India—have contributed to both 

teacher and student absences.   

Causes inherent to SDPP have also affected exposure time: lack of vehicles/motorcycles have prevented 

SDPP facilitators and monitors from regularly visiting schools to deliver or support the interventions; 

staff attrition caused by uncertainty about the SDPP extension reduced SDPP level of effort in the 

schools; equipment theft and insufficiency of computer labs to meet unexpected surges in enrollment have 

also reduced exposure time. SDPP is dealing with those issue it can address in various ways, such as 

meeting with the MOE in Timor Leste to re-plan its intervention program to maximize exposure time; 

replacing computer equipment and setting restrictions on its non-SDPP use in Cambodia; and initiating 

recruitment—following the extension--to replace lost staff. 

Survey data and data collection: SDPP collects data on about 190,000 students, which presents typical 

logistical challenges (vehicle breakdowns, lack of accommodation, enumerator management). Common 

challenges faced during data collection included missing or incomplete school records, teacher and 

student absences, ongoing presence of “ghost students” (in India) and  student name changes, and 

contamination of target schools with non-SDPP interventions.  In all four countries, SDPP has responded 

by working with both treatment and control schools on record maintenance, guided by SDPP HQ.  In 

some countries, special training has been provided for control schools.  In Timor Leste, SDPP country 

staff are photographing records to insure against teachers taking them home or being sent with students 

transferring to other schools. SDPP in Timor Leste has suffered the loss of some schools from the sample 

due to school consolidation and UNICEF initiating its program in 11 schools (despite prior agreement not 

to do so).  In each country, SDPP staff are in continuous dialogue with MOEs about anticipated non-

SDPP interventions in target schools and how to address these. 

Control school participation: Maintenance of records at non-intervention (control) schools has become 

an issue, despite initial agreements with schools, as control schools see little incentive to maintain them 

for project purposes. Some field offices have noted that field officers are paying inadequate attention to 

control schools, and the challenge to ensure correct and complete records maintenance at these schools 

became evident when collecting data this quarter for the survey.  Efforts to ensure timelier monitoring are 

under way, and in each country, recognition of efforts at control schools (together with treatment schools) 

will be made through provision of small gifts of appreciation. A process was undertaken by all offices to 

identify meaningful, feasible, inexpensive rewards unrelated to the dropout prevention interventions that 

will be provided to all schools after or near the end of each school year.  

Fidelity of implementation monitoring: In most SDPP countries, verifying fidelity of implementation 

was found to be time consuming and challenging. FOI tools and processes were not fully understood by 

many field staff. Use of the tools revealed that some schools were not maintaining records as required, 

and in some cases school personnel objected to the additional time requirements involved in completing 

the tools or responding to queries from SDPP field staff in the process of completing them. SDPP staff are 

in process of reviewing the country-level tools to identify ways to streamline and simplify. In Cambodia, 

experience has shown that implementing the tools in teams, especially at larger schools, has sped up the 

process and facilitated problem-solving through consultation.  

Teacher Turnover and Interest: Teacher support of SDPP activities is variable.  In Cambodia, some 

homeroom teachers asked to be re-assigned as they did not wish to participate in SDPP; other simply 

ignored SDPP activities. In Tajikistan, Since the end of the previous school year, 131 tutors in Tajikistan 

have left their jobs, since the end of the 2012-13 school year, for various reasons: generally for retirement, 

marriage, relocation, transfer to other jobs, or migration. SDPP also had to replace some tutors that were 
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not effective and unqualified (as identified by the FPOs in their respective schools). SDPP hired 138 

tutors selected to replace them for the academic year 2013-2014. Most new tutors had been identified in 

time for the tutor training, however, SDPP anticipates that some new tutors will not have attended any 

trainings yet, and that on-the-job coaching and a refresher training will be necessary to get them up to 

speed. In Timor Leste, although SDPP staff report more teacher leadership of extracurricular sessions 

while the SDPP staff are present, there are few reports of teachers organizing additional sessions on other 

days of the week when SDPP staff are not present.24 Teachers have limited time with the teacher training 

schedule and they do not see extracurricular as part of their duties. Some teachers have reported using 

extracurricular sessions to fill in for absent colleagues25, but this is done during class time. 

SDPP staff have explored various strategies for teacher motivation, including spending more time with 

teachers, helping and guiding them in interventions, simplifying instructions, reducing demands, and 

providing recognition for performance. SDPP field staff have faced some difficulties in monitoring, 

observing, and/or trying to mentor teachers, who are often older and more experienced than the field staff 

and therefore resistant to input. In these cases, support from more senior project staff or from school 

administrators has been provided. 

Particular challenges noted in Quarter 4 include: 

Security: Security of equipment and staff has been an issue in Cambodia. In May 2013, computers were 

stolen from a school computer lab in Svay Rieng, the second such occurrence since installation.  In 

response, the SDPP country team organized Computer Lab security and maintenance meetings to 

reinforce safety and maintenance protocols.  The equipment was replaced in July 2013, witnessed by the 

District Governor, DOE, local authorities, school personnel and community member to send the message 

that theft would not be tolerated.  The closely contested national election in July 2013 resulted in several 

incidences of violence in Phnom Penh, which complicated SDPP staff movement.  This also caused 

rescheduling of the  Grade 9 national exam from August to September and claimed ministry officials’ 

attention, resulting in delays in their approval of SDPP training and materials, as well as the renewal of 

the SDPP Memorandum of Understanding.  An accelerated training schedule is planned for next quarter , 

using all SDPP staff, interns and volunteer to support the administrative tasks required to deal with 

training 2,000 school personnel. 

School Calendar and MOE restructuring:  In Timor Leste, the 2014 academic calendar is not yet 

established.  National teacher training is schedule for October-December 2013, which appears to conflict 

with the scheduled SDPP trainings in preparation for School Year 2014.  SDPP staff is seeking 

clarification from the Ministry of Education in order to plan SDPP trainings and data collection activities 

for the academic year. Structural and staffing changes—including a new Director for Basic Education, 

new District Education Directors in four (of five) SDPP districts and the relocation of the MOE Research, 

IT and Statistics Department to the Ministry of Finance—require that SDPP rebuild relationships with 

key governmental actors.  SDPP Project Officers have met with or have plan to meet with the new MOE 

personnel.  Briefing materials have been developed and will be shared. 

 

                                                 
24 Teachers at Leimea Sorin Balu (#211) in Ermera seem to be an exception with the mathematics teacher leading repeat 
sessions of the favorite activities following the school feeding on two other days of the week when SDPP staff are not present. 
25 Flavio, a teacher in Palaca school in Bobornaro reported that, “I am happy because even when the SDPP staff is not here, I 
can lead the extracurricular session myself. I also conduct a session on Thursday and sometimes on days when a colleague is 
absent.” 
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VI. Major Activities Planned for Next Quarter  

Major activities planned for next quarter (October – December 2013) include: 

 Finalize modified subcontractor agreements and re-align budget. 

 Renew memoranda of understanding with host-country ministries of education. 

 Revise manuals and anti-dropout toolkits for the new academic year 2013-2014 and distribute to 

schools and communities. 

 Finalize at-risk student identification for the academic year (Cambodia, Tajikistan). 

 Finalize training manuals and guidelines   

 Provide refresher trainings to school personnel and parents/community. 

 Revise Fidelity of Implementation instruments and protocols. 

 Finalize and operationalize fidelity of implementation tools and monitor implementation of 

interventions. 

 Redevelop data collection plan. 

 Complete delivery of reward packages. 

 Plan for extension and recruitment of new personnel, as needed 

 Hold quarterly Coordinating Body (CB) meetings. 

 Continue drafting country-specific assessment reports for all four countries, to include primary 

research results.  

 Finalize field staff recruitment and orientation. 

 Finalize and submit FY14 work plan. 
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VII. Accrued Expenditures  

Expenditures accrued during the fourth quarter, by country and by line item, are as shown in Table 11 

below. Table 12 shows annual and cumulative expenditures for each country through September 2013. 

 

Table 11: Expenditures July – September 2013 (USD) 

Description 

Country 
  

TOTAL Cambodia India Tajikistan Timor-Leste 

Direct Labor 20,431 20,383 118,810 20,301 179,925 

Fringe Benefits 7,355 7,338 34,510 7,308 56,511 

Travel and Per Diem 1,655 2,088 (711) 1,354 4,385 

Allowances 0 0 11,147 0 11,147 

ODCs 69,413 950 32,031 950 103,344 

Subcontractor 254,429 283,001 111,076 1,239,193 1,887,699 

Project Activities 0 0 103,858 0 103,858 

Overhead 8,483 8,463 49,329 8,429 74,704 

G&A 61,500 54,777 78,208 217,181 411,668 

Fixed Fee 21,163 18,850 26,912 74,735 141,661 

TOTAL 444,429 395,851 565,171 1,569,451 2,974,902 
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Table 12: Cumulative Expenditures Project Inception through September 2013 (USD) 

  FY2011 FY2012 

Description Cambodia India Tajikistan 
Timor-

Leste 

Total 

FY2011 
Cambodia India Tajikistan 

Timor-

Leste 

Total 

FY2012 

Direct Labor 135,092 141,771 262,211 122,692 661,765 192,098 157,985 467,632 123,325 941,040 

Fringe Benefits 45,772 43,740 78,718 41,315 209,546 64,575 56,820 144,058 44,400 309,853 

Travel and Per Diem 19,722 24,083 82,751 4,804 131,359 79,802 108,225 88,396 43,594 320,016 

Allowances  0 0 0 0 0 0 0 7,285 0 7,285 

ODCs 8,031 7,762 156,238 5,609 177,640 11,932 10,709 236,506 8,601 267,748 

Subcontractor 479,961 169,774 153,424 584,349 1,387,508 990,680 1,136,272 339,038 1,870,616 4,336,606 

Project Activities 516 516 15,587 516 17,136 1,886,583 0 295,439 0 2,182,023 

Overhead 52,668 50,716 100,233 47,652 251,269 74,477 65,533 192,882 51,206 384,098 

G&A 126,099 74,522 144,358 137,179 482,158 561,026 261,042 301,108 364,096 1,487,272 

Fixed Fee 43,393 25,644 49,676 47,206 165,920 193,056 89,832 103,618 125,291 511,797 

TOTAL 911,255 538,527 1,043,196 991,322 3,484,300 4,054,229 1,886,418 2,175,961 2,631,129 10,747,738 

 

  FY2013 LIFE OF 

PROJECT 

TOTAL Description Cambodia India Tajikistan 
Timor-

Leste 

Total 

FY2013 

Direct Labor 104,510 99,703 557,862 99,947 862,022 2,464,827 

Fringe Benefits 37,625 35,893 164,952 35,980 274,450 793,849 

Travel and Per Diem 28,149 25,830 33,108 9,622 96,708 548,083 

Allowances  0 0 42,339 0 42,339 49,624 

ODCs 101,946 6,099 191,067 5,800 304,912 750,300 

Subcontractor 1,902,898 1,269,281 471,891 3,607,421 7,251,491 12,975,605 

Project Activities 321,145 1808 633,844 1808 958,605 3,157,764 

Overhead 43,395 41,398 231,361 41,500 357,654 993,021 

G&A 431,743 251,602 395,496 646,355 1,725,198 3,694,628 

Fixed Fee 148,570 86,581 136,095 222,422 593,669 1,271,386 

OTAL 3,119,981 1,818,196 2,858,016 4,670,855 12,467,048 26,699,087 
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